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Section 1: OVERVIEW 
 

Executive Summary  
 

400 Local Government elected officials and staff successfully completed the Excellence in 

Municipal Management (EMM) program as scheduled. EMM certification demonstrates 

that participants have improved their capacity in public service delivery and financial 

management, revenue enhancement, budget practices and asset management, urban planning 

and energy efficiency within 21 training sessions.  

 

Upon request of the Moldova State Chancellery and Ministry of Finance, 4 more training 

sessions were provided on the proposed New Local Public Finance System and budget 

preparation for the 2014 budget year for more than 200 personnel from 100 municipalities.  

This extended the reach of LGSP from the 32 raion center towns to all the towns and villages in 

6 raions.  The request was withdrawn before the training could be provided to the remaining 6 

assigned to LGSP.  LGSP was immediately responsive to a need expressed by the Moldovan 

government, obtained USAID agreement, adjusted schedules and cooperated with UNDP and 

CALM to meet the need. 

 

LGSP is currently providing assistance to all 32 partner towns following the official launches of 

the project and signed MOUs with the remaining 20 towns. All the Town Action Plans were 

developed and signed by cohort 2&3 partner towns. The Town Action Plans for Cohort 1 have 

been updated according to the LGSP Year 3 Work Plan and also signed by partner towns. 

 

The development, dissemination and discussion of the Municipal Performance Index (MPI) 

results have been completed for the Cohort 1 partner towns. Also, the MPI process has begun 

for Cohort 2/3 towns with the completion of the Citizen Survey. Thus, LGSP has distributed the 

MPI results for some, and the citizen survey reports to all 32 partner towns. The partner towns 

will use the presented information for the development of the town halls’ strategic plans and 

annual work plans in order to improve local governance and service delivery.  

 

Communication, sharing of best local practices, development of networking between the LGSP 

partner town mayors is continuously supported by LGSP.  Quarterly Mayors Meetings (QMM) 

began in mid-year, and two were conducted during the reporting period. Public service delivery, 

partnerships with civil society, economic development and attraction of local and foreign 

investors were the main topics of the reunions.  

 

Strategic planning is underway in 11 partner towns with the strategic plan completed in Causeni 

and presented to the local council for final approval.  Focus groups and working group are 

active in Cohort 1 towns with strategic plans due to be completed in November and December 

of 2013.   

 

Public service delivery improvement requires the development of a Public Service Improvement 

Plan.  That plan is to be produced as the result of diagnostic analysis performed on the service 

provider.  Diagnostic analysis of the service providers for the critical services chosen by partner 

towns is underway and will be completed by the end of November 2013. 

 

The Concept Note of the Citizen Information Service Center for Ungheni was completed.  The 

CISC is intended to improve the delivery of administrative services, improve communication 
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with the public and create a convenient business interface between the local government and the 

citizens.   Implementation in Year 3 of LGSP activity is planned.  

 
Increased local revenues were realized as the result of technical assistance on municipal 

property assets management, and the assessment of the current PPP/IMC potential projects. 

Direct technical assistance resulted in increased revenues through increased transfer payments 

by raion councils for three towns. 

 

The first completed LEEP/AP was presented to the town of Ialoveni.  Upon approval it will 

become a part of the Ialoveni strategic plan, which needs only the LEEP/AP to be up to date and 

complete.   LGSP continued its cooperation with the Agency for Energy Efficiency in order to 

synchronize efforts in providing technical assistance on the development of individual LEEPs 

and LEEAPs for the 12 partner towns of Cohort 1.  

LGSP in partnership with AEE developed the Energy Efficiency Guide and distributed it to 

local governments, to CALM and to others  

 

Increasing transparency and accountability is being accomplished at the local level through an 

improved participation of citizens in local government activities. LGSP provided technical 

assistance to partner towns in identifying and implementing instruments for increased financial 

and fiscal transparency at the local level.  

 

 LGSP completed the development of the Communication Guide for LPAs;  

 provided support to towns for the development and approval of the Town 

Communications Regulations;  

 provided support to partner towns in designing and printing of leaflets on Strategic 

Planning;  

 provided support to partner towns on local taxes and budget. 

 

LGSP strengthened the cooperative relationship with international and local partners active in 

the field of local governance and improving public service delivery.  LGSP cooperated with 

State Chancellery, Ministry of Finance, UNDP, CALM on supplemental budget training in five 

raions.  Cooperation with EU and UNICEF on CISC in Ungheni and strategic planning in Orhei 

strengthened and improved LGSP performance.  LGSP cooperated with Regional Development 

Agencies on events, with AEE on an Energy Efficiency Guide, with Polish Solidarity Fund on 

funds and grants.  The collaboration with the Solidarity Fund resulted in cost reduction as LGSP 

was saved the cost of an international consultant for EMM training.  Other collaborations 

resulted in improved products and services as other resources were added. 
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Project Background 
 

USAID Moldova has created and funded the four-year, $9.3 million LGSP to assist Moldovan 

local governments to design and implement policies and procedures that contribute to good 

governance, develop capacity to meet decentralized authorities and responsibilities for services 

in a transparent manner, and provide basic services that engender growth of local economies and 

make services more cost effective and efficient.  

 

The LGSP mission is to: “Improve the lives of people in Moldova through strengthening local 

governments by mentoring, supporting, and increasing quality and access to public services.” 

 
LGSP has three interrelated components: 

 
1. Improve municipal service delivery, including planning, service management and 

service quality and quantity. The project assists towns in strategic action planning that 

supports infrastructure improvements and the extension of more effective/efficient service 

delivery. 

 

2. Increase revenues available to local governments and improvements in financial 

management practices. The project contributes to strengthening municipal financial 

management capacities and optimizing municipal revenue generation potential. 

 

3. Assist with the development and implementation of local energy efficiency plans and 

practices and support management of municipal energy efficiency projects. The project 

is assisting municipalities in the development of local energy efficiency plans, analyzing the 

feasibility of energy efficiency projects, and the realization of energy efficiency gains. 

 

To measure and promote municipal improvement, LGSP has developed an MPI tool. Through 

the annual collection of quantitative data and in-depth surveys of citizens and local leaders, the 

MPI measures municipal performance across LGSP’s three components. MPI serves to guide 

technical assistance delivery, instill competition for improvement, and provide an objective 

methodology for attribution of LGSP’s impact.   

 

LGSP’s EMM certification program provides core competency training and technical assistance 

to towns, followed by tailored, demand-driven technical assistance. EMM is structured to 

provide towns with practical tools that yield tangible results. EMM graduates are eligible for 

small infrastructural and service delivery support under an Incentives and Opportunities Fund 

(IOF). The IOF is carefully restricted to ensure its effectiveness. The initial MPI and town 

selection assessment provides insight into how it can be effectively used and the possibility of 

co-financing with other funding sources in order to stretch the funds available. 

 

In certain situations where there is an urgent and legitimate need identified, LGSP uses a Direct 

Procurement Fund (DPF) to support partner towns in proposed improvements under each of the 

project’s components through provision of direct procurements of equipment made on behalf of 

partner towns and municipal enterprises. These procurements will come either as 

complementary equipment necessary for improving a service delivery under a larger financing 

project from national and international donor funds or as direct interventions with equipment 

deemed necessary as a result of a needs assessment and service delivery improvement plan for 

the partner towns. 
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Led by USAID’s implementing partner and prime contractor, Chemonics International, the 

LGSP team includes subcontractors VNG International, Encon Services International, IDU, and 

Magenta Consulting. LGSP will also coordinate with donors such as the Council of Europe, the 

United Nations Development Program (UNDP), the Swedish International Development 

Cooperation Agency (SIDA), the Polish Solidarity Fund and GIZ. 

 

Results Framework 
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Municipal Performance Index (MPI) 
 

In accordance with the Year 2 work plan, LGSP in partnership with subcontracting companies 

Magenta Consulting and IDU completed the implementation of the first round of MPI 

assessment for 12 partner towns and Citizen Survey for the rest 20 partner towns. The MPI 

assessment report for the Cohort 2&3 partner towns will be performed in the first quarter of 

Year 3. 

 

The implementation of MPI was done based on comprehensive MPI Methodology developed by 

subcontractors Magenta Consulting and IDU.  MPI is a tool for objectively measuring the 

performance of LGSP towns/municipalities across four sector and three cross-cutting 

assessment domains. A set of assessment criteria and assessment indicators were established for 

each of the assessment domains. The primary data have been collected via interviews and 

questionnaires with local government officials, public service provider management or staff, and 

citizens. The qualitative and quantitative results were transformed into performance indicators 

and have been applied to measure the performance of the partner towns 

 

The performances of partner towns were evaluated by questionnaires concerning: 

 Organizational, Functional and service rendering capacity of administrative services; 

 Management of Public Finances, Public Property and Financing Projects; 

 Lawfulness and transparency of activity, relational capacity; 

 Public Services Management. 

 

In addition, three cross-cutting domains were assessed:  

 Ensuring a sustainable development process;  

 Approach based on respecting human rights and equal opportunities; and 

 Promotion of energy efficiency policies and use of renewable resources.  

 

LGSP distributed the MPI and Citizen Survey assessment reports to all partner towns for 

information purposes and discussion with municipality and service provider’s staff.  

Valuable recommendations were provided for each sector, such as: 

 Develop and implement mechanisms/written procedures for updating the towns’ Socio- 

Economic Development Strategies;   

 Set up institutional frameworks for monitoring and assessing urban development plans; 

 Enhance the accessibility of information on procedures for processing acts and 

documents issued by the local governments.   

 Improve the operation of tax collectors; expand their areas of competence and 

responsibility, and improve the mechanisms of monitoring income collection. 

 Use public hearings and debates focusing on the management of public funds on a 

larger scale. To get citizens opinion about the selection of high priority projects that will 

be financed by LPA, and in many cases to attract people with their own contribution; 

also to increase the citizen confidence towards LPA ability to manage public funds. 

 

Also, the assessment report includes baseline information which will be further used to answer 

the following LGSP performance indicators:  

 Number of Cohort 1 partner towns that report improved performance according to 

service providers’ records (on the basis of interviews) and perceptions of end-users (on 

the basis of survey results).  
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 Percent increase in access to minimum-standard priority local government services in 

LGSP Cohort 1 partner towns.  

 Number of Cohort 1 partner towns in which citizen ratings indicate qualitative 

improvements in a selected service.  

 Percent increase of the population in Cohort 1 partner towns that indicate qualitative 

improvements in a selected service. The indicator will be disaggregated by gender, age, 

and income. 

 Number of towns in which citizens indicate increased awareness of energy efficiency. 

The indicator will be disaggregated by geographic location, strength of the local 

economy, and gender. 

 
Quarterly Mayors Meeting 
 

Quarterly Mayors Meetings (QMM) are an important opportunity for local elected officials to 

obtain new information/skills, share practical experiences, and build new capacities. The QMMs 

also contribute to best practices and information-sharing among partner towns that will build 

local support for decentralization and disseminate information about high-performing local 

governments and services. LGSP has organized two Quarterly Mayors Meetings.  

 

 The first QMM took place on December 20, 2012 in Chisinau. The QMM agenda 

included topics such: a detailed presentation on the implementation of action plans 

signed between LGSP and partner towns, which enabled local governments to better 

understand the project approach to implementation of action plans, understand planned 

technical assistance programs that will be delivered by international and local 

consultants and contracted companies, and plan activities efficiently; presentation of best 

practices from LGSP partner towns tax/fee collection methods; and local government 

efforts to increase locally generated revenues. Also during this meeting Mayors proposed 

to organize future QMM`s in different locations (LGSP partner towns). 

 

 The second QMM was held on April 25-26, 2013 in Ungheni. At the event, the mayor of 

Ungheni made a presentation on successful experience and collaboration between LPA 

and civil society organizations. Also, the participants visited Ave Ungheni Municipal 

Utility, the service provider for collection and disposal of solid waste. The participants 

were informed about the successful implementation of the partnership between Ungheni 

and Austrian investor Ave in the field of integrated waste management. One of the 

important sectors for Ungheni is economic development and attraction of local and 

foreign investors. In this respect, the partner towns’ mayors visited the Free Economic 

Zone and were informed about the important role of local government in facilitating 

private sector development.  

 
Project launch for Cohort 2&3 Partner Towns  
 

LGSP has conducted 20 project launches for the Cohort 2 and 3 partner towns (see Annex A). 

The local launches presented the project objectives and area of interventions in every partner 

town. The launches were attended by town hall staff, local councilors, citizens of the respective 

localities, non-governmental organizations, donor organizations that operate in the regions, local 

TV and mass media, and representatives of Municipal Enterprises, etc.  
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Following each project launch, a Memorandum of 

Understanding was signed – defining areas of mutual 

cooperation with LGSP partners. The Town Action Plans 

were drafted as a result of local workshops, which 

followed immediately after the official launches. During 

the workshops, using a participatory approach, 

representatives of local public administration, municipal 

enterprises, and civil society, discussed and formulated 

ideas on actions that should be taken into consideration 

during the project implementation.  

 

The issues outlined by LGSP partner towns from 

Cohorts 2&3 during the regional project launches were 

almost identical to those from Cohort 1. They were: Limited financial resources available at the 

local level, low motivation to generate own revenues due to framework legal disincentive; 

obsolete local infrastructure – local roads, water supply and waste management systems, hence 

the poor quality of public municipal services; high energy cost. All local governments showed 

substantial interest to cooperate with LGSP, based on their experience with other international 

and national donors and expressed high expectations from the LGSP project to support them in 

solving the above mentioned issues.  

 

Mayor of Edinet, Mr. Constantin 

Cojocaru, said during the LGSP 

launch event: “The project comes at 

the very opportune time. I mean 

that local public authorities, 

municipal utilities, civil society and 

other institutions will benefit from 

the project activities. LGSP project 

is special, because it comes to 

support local public authorities to 

improve municipal services, 

financial management and energy 

efficiency.” 
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Figure.1  
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Municipal Action Plans  
 

Following their approval on the project launch date, LGSP began immediately to implement the 

Municipal Action Plans, which encompass training and technical assistance based on local 

needs, priorities and project objectives.  

 

Those needs typically include:  

 Project assistance in updating strategic planning documents of partner towns, or 

developing new ones, if necessary. Applying transparency and accountability tools in 

partner towns, support in developing internal regulations and citizen participation action 

plans, websites, social media, information bulletins and other communications means..  

 Service improvements to include comprehensive diagnostic analysis (technical and 

financial) and a detailed service improvement plan;  

 Assessing the opportunity of Public Private Partnership projects – and further support on 

implementation when feasible;  

 Creation of an efficient Municipal Property/Asset Management System that will lead to 

increased own revenues and improved public financial management - resulting in better 

municipal services provided to citizens. 

 Completion of LEEP/APs, development of concrete actions in order to reduce the 

consumption of all types of energy in the municipal buildings that will have significant 

positive impact on local budget. 

 
Excellence in Municipal Management (EMM)  
 

During the reporting period (October 2012 – September 2013), 21 training sessions utilizing 14 

training modules have been conducted in accordance with EMM Program (see Annex C). EMM 

has prepared Cohort 1 partner towns to improve service delivery, planning, financial 

management and energy efficiency as the authority is provided to them and the means become 

available. 

 

As a result of EMM training program, 388 participants from 12 municipalities have attended 

these trainings, including 187 women and 201 men. The training sessions were conducted by 

international experts in partnership with regional and local expert teams. The training materials 

have been developed and printed for each training module and distributed to all participants 

Annex D. The DVDs containing the electronic versions of the partial handouts as well as the 

Info Toolkits were handed to them at the end of all fourteen training modules.  

 

Conclusions and accomplishments of the EMM Program and suggestions for the continuation of 

the project:  

 All 12 Partners Towns are certified for successful completion of the Excellence in Municipal 

Management (EMM) Program.  

 The training activities of the EMM Program show the necessity for constant improvement of 

the LPA capacity, especially since upcoming decentralization will bring more competencies 

and responsibilities to the local authorities.   

 Most evaluation forms suggested “an imperative need to provide following assistance, 

including specialized trainings for local service’ providers in order to improve the municipal 

services quality and quantity.   
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Each training module was assessed by participants using evaluation questionnaires targeting 

four major performance areas: training topics; training methods effectiveness; trainers’ 

competence and abilities; training’s logistical and organizational level. 

 

EMM Training evaluation summary 

 

83% of the participants of all training sessions, found the subjects of the courses highly 

valuable. 33% of them mentioned the limited possibilities to apply the received knowledge in 

their professional practices. 47% of respondents mentioned that they will be able to apply better 

the current legal framework and procedures in daily administrative activities in their towns; and 

38% will try to implement the best practices that were shared/presented by regional/international 

trainers and which can be replicated in Moldova. 79% of the participants appreciated very 

highly the training participatory instruments used by trainers. 99% of the participants highly 

praised the trainer’s presentation skills and competence. Partner towns consistently requested 

more training and more technical assistance, a testament to the perceived quality of the LGSP 

product. 
 

Training in Local Public Finance  

 

At the request of the State Chancellery and Ministry of Finance, a set of trainings have been 

offered to the mayors of all towns and villages in 5 raions on budget preparation under the 

proposed amendments to the Law on Local Public Finance. Thus, one-day training sessions 

were implemented during September, 17-25, 2013, in the following raions: Anenii Noi, Taraclia 

and Basarabeasca, Telenesti and Soldanesti. These trainings were prepared and delivered by 

local experts in partnership with the UNDP LGRDP project, State Chancellery and Ministry of 

Finance. About 225 mayors and finance specialists from 102 villages and towns attended the 

trainings and actively participated in the informational and practical sessions on budgeting 

process.  
 

Study visit in Romania 
 

On October 29 - November 3, 2012, LGSP held a study visit in Romania for mayors and deputy 

mayors from all Cohort 1 towns except Comrat, whose representatives were unable to attend. 

The representatives were accompanied by five LGSP staff and the project’s Contracting 

Officer’s Representative (COR).  

 

The aim of the study visit was to expose the participants to the successful implementation of 

decentralization in Romania, meet mayors and other officials who themselves managed the 

changes over more than 15 years, and learn from best practices in local governance. The 

participants visited five successful local governments of varying sizes: Vulcana-Bai commune, 

town of Topoloveni, Pitesti and Ramnicu Valcea municipalities, and Sector 6 of Bucharest 

municipality.  

 

The study visit was a unique opportunity for LGSP partners to learn directly from their 

Romanian colleagues and share best practices on local public administration and 

decentralization process. The lack of a language barrier allowed for good communication.  

 

Suggested follow-up activities inspired by the study tour include: 
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 LGSP will support its partners in their efforts to improve their association based on 

models presented in Romania. All the hosts emphasized effective associations as a 

precondition for efficient decentralization. 

 LGSP will further encourage its partners to take advantage of private sector expertise 

and management to implement new municipal arrangements (concession, PPPs, and 

IMCs). 

 LGSP will encourage communication and sharing of experience between its partners 

through different tools including mayors meetings, business lunches, and professional 

users groups meetings (e.g. financial specialists, public relations specialists, secretaries 

of local councils, etc.). 

 LGSP will hire Romanian consultants to provide guidance and support in planned 

activities (e.g. current and/or former mayors and deputy mayors and other specialists) 

including the establishment of citizen information and service centers, financial 

management (including revenue enhancement), and integrated strategic planning.  
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Section 2: TECHNICAL ACTIVITIES 
 

Performance Monitoring and Evaluation Plan, Gender Strategy 
 

During Year 2, 12 towns have received continuous support in the three LGSP domains, to 

improve performance. (ind. 1) 

Taraclia measurably improved financial management performance with a $5600 cost savings 

due to an underutilized water pump, discovered during the asset management technical 

assistance that will be transferred to the municipal Water and Sewer company. (ind. 2)  

Additional improvements in service delivery will be quantifiable after the Service improvement 

plans (ind. 7, 15) are completed and implementation started. (ind. 3)  Service improvement plans 

will be delivered in November 2013. 

Indicators 4, 5, and 25 depend upon the next MPI citizen survey, to take place in 2014. 

Strategic Plans (ind. 6) have been completed in Causeni and are underway in 10 towns (except 

Orhei and Telenesti from the 1st cohort).   

No new service arrangements (ind. 8) were implemented with LGSP support, but 2 most 

feasible public-private partnerships from among those submitted were identified and 

recommended by LGSP experts in Taraclia – public transportation and in Straseni with the 

Parking lot development. 

Taraclia has managed to co-share investments by 

allocating funds from the local budget in order to 

improve the bus system in the city. Straseni has 

contributed the land for the Free Economic Zone 

development and construction. (ind. 9)  

Ind. 10 Inspired and motivated during the EMM 

training on Communication and citizen involvement, 

6 towns from the first cohort created Facebook Pages, 

which especially served Rezina and Singerei, who do 

not have websites. With project provided cameras, 

town halls became more visible to their citizens by 

placing more on their websites. LGSP helped involve 

citizens in decision making by elaborating 8 leaflets 

(Soldanesti, Orhei, Rezina, Causeni, Drochia, 

Singerei, Straseni, Comrat) on Strategic Planning, 

informing them how they can participate and 

contribute to the process. Leaflets for 8 towns were 

also produced to inform the citizens on the local taxes 

and fees (Telenesti, Soldanesti, Taraclia, Orhei, Rezina, Causeni, Drochia, Singerei). Public 

hearings were organized in Orhei and Straseni, following the LGSP’s recommendation, and 

contests involving youth became very popular among the partner towns. To improve town halls’ 

transparency, LGSP has supported towns with installing information panels in all 12 Cohort 1 

towns. 

 

The revenue generation plans (ind. 11) are yet to be developed in partner towns on the basis of 

the Revenue Generation Guide to be produced by LGSP.    

 

Four towns, Taraclia, Orhei, Comrat and Ungheni have adopted the Asset Management Plans 

(ind. 12) developed with LGSP support. More concrete details can be found under Component 

2. IER. 2.1. 

Ind. 10. Citizen feedback mechanisms 

institutionalized with LGSP support: 
1. Facebook pages (6) 

2. Newsletters (2) 

3. Info panels (12) 

4. Cameras –more pictures on web 

sites (12) 

5. Public hearings (2) 

6. Leaflets on strategic planning (8) 

7. Leaflets on taxes and fees (8) 

8. Internal Communications 

Regulations (6 adopted, the 

remaining – in process) 

9. Strategic planning focus groups, 

involving various community 

groups 

10. Youth contests suggested and 

initially supported by LGSP have 

become popular among towns 
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As a result of the technical assistance offered by LGSP, three partner towns managed to increase 

budget revenues by 10% in Causeni, 40% in Straseni, and by 18% in Taraclia, accounting for an 

average of 5.67% per Cohort 1 towns during Year 2 (ind. 13). 

Comrat, Taraclia and Orhei will have increased revenues from the property that was re-

evaluated as a result of the technical assistance in asset management, but the measurable results 

are to be registered in the coming year. (ind. 14) 

Indicators 16 and 17 are the measurement of partner town success in meeting the new 

Government accounting standards, when they will be enforced. 

 

Internal Communications Regulations (ind.18) have been introduced and approved by Council 

decision or by Mayor’s disposition in 6 town halls. The other towns are reviewing the new 

version of the Communications Regulations proposed by LGSP and adjusting it to local needs. 

Eight towns are in the process of LEEP/AP preparation (ind.19). Ialoveni it is complete.   

LGSP has assisted 5 towns (Straseni, Causeni, Taraclia, Telenesti and Soldanesti) in applying to 

the Energy Efficiency Fund. The final results are yet to be announced. (ind. 20); 816 person 

hours have been completed by the energy managers during the EMM program. (ind. 21) 

As a result of the audits performed and of the LEEP/APs that are being developed, improved 

energy services (ind. 22) are expected. Indicators 23 and 24 are dependent upon the EE M&E 

system (see IER 3.2.) 

 

The first MPI citizen survey indicates an average of 5.58% awareness of energy efficiency (ind. 

25) in the Cohort 1 partner towns. The highest awareness rate was found in Ialoveni (20%) and 

the lowest in Comrat (0%). 

 

The M&E data collection visits revealed that no town has a human resources policy that 

includes equal employment opportunities for men and women, and anti-discrimination. (ind. 26) 

As a result of the gender presentation during the Second Mayors’ Meeting in Ungheni, and the 

M&E specialist discussions with the mayors during regional visits, localities have appointed or 

are considering appointing Gender Focal Persons (according to the Decentralization Strategy, 

each locality should have one). This would be a part-time role for an existing position. They 

would have to make a gender analysis on the decisions; policies and regulations to be adopted at 

the local level, and ensure the effects and benefits on both men and women, as well as on at risk 

groups are evaluated and considered. They would also have to promote the development and 

adoption of gender mainstreaming documents. 

 

Gender Strategy   

 

During the reporting period, the LGSP Gender Strategy was developed with the support of two 

gender experts from Chemonics Washington, and was approved by USAID. The 

M&E/Communications specialist was appointed as gender focal person. 

 

The majority of EMM trainings had the gender component incorporated. And the SoW for 

EMM-II program shall all have gender components. 

 

The Communications Guide for LPAs as well as the Internal Communications Regulations for 

the town halls includes gender mainstreaming.  
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A presentation on ‘Gender approach in local policies’ was prepared and presented jointly by 

E&M/Communications/Gender specialist and the Capacity Building specialist by during the 

second Mayors’ Meeting in Ungheni. 

 

Women participated in greater numbers than men in the LGSP events during 2013, such as 

public hearings and strategic planning workshops and working/focus groups. Women 

represented 55-60% of participants. 

 

LGSP supported CALM at NEXPO, moderated the Gender Panel and presented gender aspects 

in public service delivery during the conference. LGSP sponsored four Moldovan mayors at the 

conference.  The presentations inspired some mayors who developed project ideas and policy 

concepts on gender equity for their localities. 
 



20 
 

 

Component 1: Improve Municipal Service  
 

During this reporting period, LGSP devoted significant efforts to improving municipal service 

delivery, including planning, service management, and service quality and quantity. All 32 

municipal strategic plans were reviewed and specific targeted technical assistance has begun in 

updating/developing of municipal strategic plans for the 12 Cohort 1 partner towns. 

Comprehensive diagnostic analysis of municipal service providers has begun with the assistance 

of a specialized consultant.  The development of service improvement plans, based on cost 

recovery principles will follow. 

 

In support of new municipal arrangements, LGSP started its assistance with delivery of practical 

trainings on public-private partnerships and inter-municipal cooperation to be followed by 

technical assistance in partner towns.  

 

LGSP initiated its assistance on the establishment of Information and Service Centers with a 

joint project in Ungheni with European Union, UNICEF and in cooperation with the USAID 

supported BRITE project.  The effort has produced a workable concept of a center to provide 

both individual and business oriented administrative services.  The concept was presented to the 

town and is pending approval before implementation begins.  

 

Three (3) partner towns received technical assistance from LGSP to apply for Ambassadors 

Fund for Cultural Preservation. LGSP intensively distributed to partner towns available 

information on the financing opportunities. 

 

IER 1.1: Improve Local Capacity to Plan and Manage Municipal Services 

 

LGSP developed and implemented in Cohort 1 towns a methodology for socio-economic 

development strategies at the local town level that meets all legal requirements and best 

international practices. The methodology includes the structure of the strategy: diagnostic 

analysis of the main sectors, strategic context, SWOT analysis, strategic development 

objectives, and the action plan 2014-2016.  The methodology developed by LGSP adds 

emphasis not included in prior strategic plans: communal services, energy efficiency and finance 

management. An energy management chapter is to be added to each strategic plan. 

Moreover, the local strategies will be correlated with the strategic documents at the national and 

regional level (Moldova 2020, Regional Development Strategy for Central, North and South 

Region). The methodology for the strategic planning process at the local level was based on two 

main principles: participatory local development planning and stakeholder dialogue.  

A Report on Participatory Framework was developed to ensure that participatory planning 

makes planning and resource allocation systems more responsive to the specific needs and 

possibilities of the local population. The document highlights the involvement of a varied range 

of local actors – the public sector, civil society, private sector – in planning and managing local 

development. Moreover, stakeholder involvement enhances community self-determination and 

citizen engagement. 

 

A road map for each town was developed. The road map included all the activities to be carried 

out, with dates and persons responsible for organizing the activities. The road map was 

approved by the Mayoralty of each town and correlated with all the activities and trainings 

which were planned by the LGSP project.  
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LGSP Team launched the strategic planning process at the national level in January. Mayors, 

Deputy Mayors and the persons responsible for strategic planning from our 1st Cohort of 

beneficiary towns participated. The objective of the workshop was to discuss the strategic 

planning model at the local level, the strategic framework at the national level and the need to 

coordinate the activities established at the local level with the national and regional objectives. 

Regional Planning Agencies and other donors attended.  

 

Afterwards, the strategic planning process was launched in the following towns: Orhei, Strășeni, 

Drochia, Taraclia, Singerei, Rezina, Căușeni, Șoldănești, Comrat, Ungheni. This workshop was 

a one day event In the morning the participants were representatives of the Local Public 

Administration and in the afternoon representatives of civil society, private sector, councilors, 

and leaders of political parties.  

 

Focus groups on branding and youth were assembled and put to work.  The participants of the 

focus groups have been carefully selected to respect the requested criteria on age, ethnic 

background, and gender. The focus groups have been useful tools in identifying other 

stakeholders from the community which are not necessarily actors comfortable to the Town 

Hall. 

 

Following a lengthy process, two Moldovan firms were selected to draft the socio-economic 

development strategies. In August the contracts were signed with the Institute for Urban 

Planning (IDU) and with Contact. IDU is responsible for supporting the strategic planning 

process for Town Halls of Rezina, Singerei, Drochia and Ungheni while Contact is responsible 

for Comrat, Taraclia, Strășeni, Șoldănești and Ialoveni (with energy efficiency sector).  

 

In Telenești and Orhei, LGDP team is coordinating its activities with an EU funded project that 

is implemented by local consulting company Business Consulting Institute in developing socio- 

economic development strategies. Also, in partnership with UNICEF, LGSP will update the 

strategy in Ungheni partner town. Thus,  

 

In the reporting period, a joint workshop has been conducted by LGSP with the representatives 

of the UNICEF project Disasters' Risk Reduction and Response to Emergency Situations, 

implemented by the Red Cross of Moldova. The main issues discussed referred to the analysis 

of the disaster risks in the town of Ungheni and different approaches for integration of the 

results of the analysis in the socio-economic development process.  

 

The Socio-Economic Strategy for Causeni has been completed. The document was presented to 

the mayoralty and accepted as a final product. Following the Mayor’s acceptance, the Strategy 

was submitted to the Local Council for discussion and approval and it was approved in the first 

reading. The document will be adjusted according to the local council suggestions and will be 

finally approved by council by the end of November 2013. The Socio-Economic Strategies for 

the remaining Cohort 1 towns will be completed in November and December. 

 

Municipal service delivery  

 

Improvement of municipal service delivery, including service planning, management, service 

quality and quantity is among the main requirements of the LGSP project.  Cohort 1 partner 

towns have selected one priority service to target for improvement with project technical 

assistance. Seven selected water supply and sanitation services; two towns selected waste 
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management service, one street lighting and one green space management. LGSP has contracted 

the review of the current activity of water supply, sanitation service and waste management and 

preparation of a comprehensive diagnostic analysis report that will cover administrative, 

financial, operational and technical aspects of the service providers.  That effort is underway. 

 

Based on the diagnostic analysis, the company will develop a detailed service improvement plan 

and implementation schedule based on cost recovery principles and addressing identified 

financial, institutional, and operational issues to improve performance of the service provider.  

 

IER 1.2: Establish New Municipal Service Arrangements.  

 

LGSP has initiated a number of important activities that will ultimately contribute to the 

establishment of new municipal service arrangements in the partner towns. LGSP has contracted 

a company to develop the Concept and Operational Manual of the Citizen Information and 

Service Center (CISC). The basic idea of the CISC is that clients (citizens and legal entities) will 

contact one single point (physical or electronic) to get information, obtain all necessary 

paperwork, submit applications, etc., rather than having to go through a labyrinth of town hall 

departments, offices, and other public authorities.  The CISC presents a single interface for the 

conduct of business with the public providing rapid and convenient service from customer 

service professionals while improving administrative function by relieving operational offices of 

the individual need to work directly with citizens and business. 

 

The CISC concept has been developed in Ungheni in order to take advantage of an EU grant for 

the same purpose which will provide temporary staff, and to enable collaboration with the 

USAID supported BRITE project with a requirement to create such centers for the convenience 

of business interests.  The establishment of CISC in one of its partner towns will encourage 

replicating the model in other partner towns.  

 

Thus, numerous activities have been accomplished during this reporting period, for CISC 

establishment:   

 Assess existing mechanisms of providing administrative services in Ungheni town 

(issuing certificates, permits, authorizations, etc.) and the possibility for their 

optimization; a detailed inventory of all administrative services provided by town 

administration was conducted. 

 Detailed descriptions for each administrative service prepared (service passports); 

 Review of national legislation relevant for the optimization of administrative local 

services; 

 4 specialized sectorial meetings organized to discuss the solutions for service provision 

improvements with participation of different specialist from Ungheni LPA (and other 

local public authorities interested in the CISC); central public authorities representatives, 

experts, other stakeholders;  

 Development of proposals for revision of short-term processes ("immediate") and long 

term in order to improve public service delivery;  

 Prepared and presented the draft of CISC Concept and Operational Manual. 
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During the reporting period, LGSP provided practical training on PPP and IMC to Cohort 1 

partner towns and their neighboring villages. The objective of the training was to promote 

broader buy-in and understanding of PPP-IMC arrangements related to the development and 

promotion of new municipal service arrangements. Following the training sessions LGSP 

continued to provide technical assistance to partner towns in the development of PPP projects 

with involvement of international and local experts. LGSP requested project proposals and  

analyzed them for feasibility.  Two Cohort 1 project ideas were recommended for 

implementation.  They are in Taraclia, a Public Transport project, and in Straseni, a parking area 

development project.   

 

IER 1.3: Ability of municipalities to access regional and donor funds improved   

 

LGSP has worked on identifying the financing opportunities available for local authorities.  

Also, as part of the EMM training program, LGSP has offered in June 2013 a specialized 

training on Funds and Grants Management to all Cohort 1 partner towns. Participants were 

acquainted with topics such as project development, preparation of concept notes, identifying 

donors and funds, development of project budgets, European Union funding programs for 2014-

2020 and opportunities for Moldovan local public authorities. The event also included a 

specialized session on the presentation of national funding instruments: Energy Efficiency Fund, 

Regional Development Fund, and the National Environmental Fund . 

 

Additionally, LGSP provided assistance to partner towns in accessing the Ambassadors Fund 

for Cultural Preservation (assistance provided to Orhei, Rezina and Causeni); UNDP Support to 

Confidence Building Measures Program (Rezina). 

 

LGSP met with the team from the Information Center for Local Authorities (ICLA), which 

provides information on funding opportunities to local authorities and NGOs in the Republic of 

Moldova, and assists them to apply for available funding, to search and establish project 

partners abroad. As a result, a fruitful cooperation was established for the benefit of partner 

towns in identifying sources of funding and providing assistance in accessing funds.  

 

IER 1.4: Transparency and accountability of local government planning and decision-

making enhanced  

 

LSGP offered technical assistance in increasing transparency and accountability at the local 

level through developing informational bulletins, leaflets and other informational materials for 

the public. The project also offered technical assistance in the development of internal 

communication regulations for each partner town.  

 

LGSP has developed and printed the Communications Guide for local governments. The 

Communications Guide covers internal and external communication, communications tools, 

public events and campaigns, public hearings and focus groups, gender and energy efficiency, as 

well as success stories. The Guide includes models/templates for several needed documents 

such as invitations, press releases, agendas, leaflets, information bulletins, posters, action plans, 

etc. The Communication Guide was distributed during the second EMM Summit on July 10th, 

2013.  

 

The LGSP towns were assisted in designing and printing promotional leaflets on Strategic 

Planning that included information about Strategic Planning: why it is important for citizens to 
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get involved and be active participants in the process of the development of the Socio-economic 

Development Strategy.  

 

LGSP team has organized workshops on Public Participation and presented the Internal 

Communications regulation in Singerei and Straseni. 

 

Additionally LGSP assisted:  

 Orhei in developing leaflets and brochures about public hearings. LGSP printed and 

helped disseminate the materials during the public hearing event. LGSP also assisted the 

Orhei team in designing the Youth Video/Photo Contest “Your Town from Youth 

Perspective” announcement. The contest was promoted by the Orhei town hall as well 

as the LGSP team on Facebook, www.civic.md, and www.orhei.md. LGSP participated 

in the evaluation team and helped choose the winners of the contest.  

 Singerei in designing, elaborating, and printing of a special edition information bulletin 

for youth for the Open Day event in Singerei Town Hall, as well as diplomas and 

certificates for National Youth week.  

 Rezina in designing and printing the announcement for a Youth Video/Photo Contest. 

LGSP also participated in the jury team and designed, developed, and printed diplomas 

and certificates for participants. Another product is the electronic version of the 

Information Bulletin – special youth edition – which was designed, elaborated, and sent 

to partners, media, and local citizens from the Rezina region.  

 Soldanesti to design, develop, and print the Informational Bulletin which was 

disseminated to local citizens at the town day.  

 Straseni in the design, elaboration, and printing of town leaflet. LGSP also reviewed and 

edited the Mayor’s Power Point presentation about town hall activities and 

achievements, which is used for presentations, reports, and donor information. LGSP 

also assisted the Straseni team in designing the Youth Video/Photo Contest 

announcement. Causeni in the design and elaboration of an Information Bulletin and a 

Leaflet on environmental awareness.  
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Component 2: Increase Local Revenues and Improve Financial 
Management  
  
LGSP dedicated significant efforts to improve financial management, through strengthening 

municipal financial management capacities and optimizing municipal revenue generation 

potential.  

 

Project activities under component two focused on the implementation of the Excellence in 

Municipal Management (EMM) training program on: property assets management, public-

private partnerships (PPPs) and inter-municipal cooperation (IMCs), revenue enhancement, 

budgeting and reporting procedures.  

 

IER 2.1: Identify and Adopt Cost and Management Efficiencies 

 

Municipal Asset Management. During Year 2 LGSP organized two repetitions of the 

Municipal Property and Asset Management Training for Cohort 1 partner towns: the first one – 

for the policy decision makers target group and the second - for officials assigned to the 

operational tools for policy implementation, dealing with municipal property issues.  

Based on Municipal Property and Asset Management Training program feedbacks, LGSP 

provided a follow up practical technical assistance in four partner towns’ pilot projects: Orhei, 

Taraclia, Comrat and Ungheni, undertaking an analysis of the current situation, as well as a 

comparison of the self-assessed performance with leading practice and aspirations. 

 

First, LGSP performed working meetings, group discussions and individual interviews, data 

collection and workshops with the LPAs actors involved in Municipal Property Asset 

Management. Major technical issues and the importance of development of the Municipal 

Property Asset Management System have been discussed.  

 

The technical assistance in Orhei, Taraclia, Ungheni and Comrat partner towns focused on the 

following:  

 Detailed presentation of the process development and implementation of an asset 

management plan; 

 Develop plan activities efficiently 

based on assets’ performance;  

 Need to hire a Municipal Asset 

Management Specialist and to 

establish an Asset Management 

Committee responsible for ensuring 

that municipal assets are effectively 

maintained by optimal utilization 

 Improve towns’ capacity and 

support them to increase locally 

generated revenues.  
 

In most cases, the property/ asset 

management is a new concept. Major issues 

that are addressed: 

 Establish the Municipal Assets 

Records and Ownership Titles. In 

Main issues and changes identified: 

• 70% of the municipal land does not have 

ownership record on paper and no data related 

to it. 

• The lack of municipal ownership titles of LGA 

fixed assets, prevalent for land, infrastructure, 

public parks and recreational facilities. 

• Cadaster Office charges service fees for each 

issued document in the range of 60 to 80 MDL. 

• There is no systematic register of municipal 

fixed assets, neither on paper files, nor in 

electronic format. 

• The public property is not reflected in the 

municipal balance sheet. 

• 18% to 35% of municipal balance sheet account 

for municipal fixed assets. 

• Over 90% of municipal fixed assets have not 

been evaluated within the past 20 years. 
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this respect partner towns started to gain all the necessary legitimate information and 

establish Municipal Property Ownership archive.  

 Perform Inventory and Registration The main part of public property is not registered 

and inventoried within the local government.  

 Improve Organizational structure and personnel – assisted partner towns established a 

Municipal Asset Management Committee and appointed a public asset management 

specialist.  

 Valuation and Appraisal - the assigned value of public property does not reflect actual 

market values, since the applied methods for evaluation do not use up-to-date methods of 

market appraisal.  

 Financial Planning and Cost Control is limited and incomplete, since the assets of 

municipal enterprises are not included in the municipal balance sheet. LPAs initiated to 

develop consolidated balance sheet and include Municipal Service Companies assets in 

the capital planning process. 
 

In order to offer practical support to partner towns, LGSP developed a draft of the Municipal 

Property Asset Management Manual Template, a Job Description for the Asset Management 

Specialist Template and an Asset Management Plan Template. They were correlated with the 

existing legal framework related to public property at the local level and aligned to the priorities 

and objectives established by each local government. Based on the LGSP drafted municipal 

asset management system improvement documents, an LPA can develop a detailed asset 

management improvement action plan and implementation schedule based on cost recovery and 

management efficiency principles. 

 

LGSP partner towns have already made considerable progress on asset management system 

implementation.  
 

In Taraclia and Orhei , the Asset Management activities are implemented very actively and 

results are visible. They have made excellent progress in asset management, as follows: 

 An asset management specialist was hired and job description is approved and validated; 

 Local Town Council took the decision to establish an Asset Assessment Committee with 

9 members, including 4 councilors and 5 members of LPA; 

 Inventory, assessment and Registration of Municipal Assets are ongoing; 

 About 50% of municipal assets inventoried and included in the Municipal Asset 

Register. 

 

As a result of the technical assistance in Taraclia municipality about 50 thousand m2 of public 

property, was identified, which will bring about $40 thousand of additional own source 

revenues. 

 

Following the technical assistance in Asset management, Orhei municipality increased the 

value of its owned property from $1.6 million up to $6,9 million as a result of reevaluation of 

public assets. 

 

LGSP initiated technical assistance in the development of Municipal Property Asset 

Management System for Comrat and Ungheni partner towns. The experts supported LPA staff 

in the development of the Asset Management Plans, Assets Management Specialist job 

descriptions. 
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PPPs and IMCs. LGSP provided support on new municipal arrangements with the delivery of 

practical trainings on PPPs and IMCs and their neighboring villages, potential cooperation 

clients related to the development and promotion of new municipal service arrangements at 

reduced cost, increased revenues available to LGSP partner towns.  

 

The training on PPP and IMC were followed by targeted technical assistance on and for Cohort 

1 partner towns in the assessment of PPP projects ideas, following Moldova-specific rules and 

regulations and the best international practices, with involvement of international and local 

experts. Based on the experts’ assessment report, LGSP selected the two most viable PPP 

projects, to assist with the creation of potential new or revised municipal service arrangements, 

such as:  

 develop the concept and terms of reference for possible pre-feasibility study, that will be 

presented to Local Councils for discussions and approval 

 development of regulations with possible involvement of private sector  

 identification of areas for potential cooperation with projects and partners  

 

As a result of LGSP actions, 11 PPP projects were assessed out of which 4 PPP the most 

feasible projects ideas were identified. Follow international experts recommendation, LGSP will 

continue to provide assistance in implementation of 2 PPP projects, one in Taraclia for Public 

transportation improvement and one in Straseni in establishing the public parking lot.  

 

IER 2.2: Improve Collection Rates for Local Fees and Taxes & IER 2.3: Adopt Service Fees 

Based on Full Cost Recovery 

 

Currently, Moldovan law provides no incentive for increasing own-source revenues, as the 

transfers from the national budget through the raions are likely to be reduced by whatever 

amount the local authority is able to increase on its own. Legislation which would positively 

impact local government is pending.  

 

On July 12, 2013 the Parliament of Moldova approved (in the second reading) the Amendments 

of Law on Local Public Finances (# 397-XV of October 16, 2003). These amendments of Law 

on Local Public Finances are in line with National Decentralization Strategy and have the goal 

to response to the issues identified within local public finances and financial autonomy. Local 

government expenditure will be determined by the level of collected revenues, and not upon 

estimation from Central Government (as currently done). Final approval of this legislation was 

expected in September or October, but no action has been taken.  It is now possible that some 

altered form of this legislation, to be applied to several raions only, will be finally adopted 

during the current legislative session. 

 

Thus, each LPA would be directly motivated to collect as much revenue as possible, limiting the 

spending to its specific needs. LGSP will support partner towns with the revenue generation 

process, integrating these activities in the strategic planning and service improvement processes. 

Within this subcomponent, LGSP has initiated a number of important activities that will 

ultimately contribute to the Collection Rates for Local Fees and Taxes improvement in the 

partner towns.  

 

During this reporting period, based on the Year 2 Work Plan and on the Cohort 1 Town Action 

Plans, with the support of local experts, LGSP organized the seminar on Annual Budget 
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development process, aimed at assisting the partner towns in promoting the best local practices 

for improving their local taxes and fees planning and drafting the annual budget for 2013.  

 

Also, as a follow up LGSP conducted the two-day training on Revenue enhancement under the 

EMM program with the international and local experts, focused on improving the LGSP partner 

towns’ capacity to increase their own revenues through efficient new methods and techniques in 

line with new Ministry of Finance and European Union (EU) standards and international best 

practices. The trainings included topics related to management of taxes and fees; functions of 

the system; tax collection process; tax and fee collection in the Moldovan legal framework 

context; additional sources of revenues – current and future potential. 

 

Issues mentioned at the training sessions on Revenue Enhancement: 

 about 80% of potential taxes and fees is not collected because taxable objects/subjects are 

not registered and values are not up-to-date  

 Lack of a comprehensive overview of what local tax and fees collection is and how it should 

be organized effectively  

 Weak procedures/activities in the area of collection enforcement. 

 Low management and problem-solving capacity. 

 Communication with tax payers needs to be improved. 
 

IER 2.4: Improve Budgeting and Reporting 

 

As a result of numerous LGSP partner towns’ requests and feedback from above mentioned 

seminar on the Annual budget development process for 2013 year, LGSP provided follow-up 

technical assistance. Based on accumulated knowledge and toolkits from LGSP assistance, LPA 

staff improved the local budget calculations for 2013. 

  

As a result of LGSP technical assistance, 3 partner towns managed to increase transfer 

payment revenue with: Causeni - 10%; Straseni - 40%; Taraclia - 18% 
 

LGSP organized two days of trainings for Cohort 1 partner towns on Budget practices under the 

EMM program aimed at assisting the participants in general and comprehensive overview of the 

budget, revenues, and management of current and capital expenditures at the local level. Best 

practices from EU member countries were shared, especially from the new EU member states, 

being easily adaptable to Moldova.  

 

At the end of Year 2, LGSP supported State Chancellery in preparing for future fiscal 

decentralization, which will have an impact on increased financial autonomy through providing 

training on the New Local Public Finance System and budget preparation for 2014 for all LPAs 

from for following rayons: Anenii Noi, Taraclia, Basarabeasca, Şoldăneşti and Telenesti.  

Considering the provisions of the current Moldova Government Activity Program, Strategic 

Development Program of the Ministry of Finance, and the National Decentralization Strategy, 

the audience showed high interest in the promotion, changes implementation related to LPAs.  

This training, done in coordination with UNDP and CALM, was intended to reach all 32 raions.  

It was discontinued when it became obvious the Parliament would not act on the legislative 

amendments.  
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Component 3 Municipal Energy Efficiency Improved 
  
The energy efficiency sector has been identified by the GoM as a priority because 94 percent of 

all energy consumed is imported. As a member of the EU’s Energy Community Treaty, 

Moldova passed the Law on Energy Efficiency in 2010, which requires conformity with the EU 

Energy Services Directive (ESD). The Law requires the raion councils to hire energy managers 

to perform energy management within their territory; develop Local Energy Efficiency 

Programs (LEEPs) every three years; draft Municipal (local) Energy Efficiency Action Plans 

(LEEAPs) annually; and, based on the LEEAPs, prepare Energy Efficiency progress reports. 

 

The National Program on Energy Efficiency was approved in 2011 and contains the basic tasks 

and indicators to be achieved by 2020, including a 25 percent reduction in CO2 gas emissions. 

The GoM established the Agency for Energy Efficiency (AEE) to facilitate the implementation 

of this national program. A National Fund on Energy Efficiency was also created to finance 

projects in the energy efficiency field in line with the national program. 

 

The majority of donor organizations active in Moldova are heavily involved in energy efficiency 

efforts, including: 

 SIDA, which acts as the leading donor in the energy efficiency sector, concentrating its 

efforts on adapting energy efficiency legislation to European standards and to the 

development of a National Energy Efficiency Action Plan; 

 GIZ, which is providing support to Regional Development Agencies to update regional 

development strategies with energy efficiency components and develop operational 

plans at the regional level (North, Center, and South), including training for the Regional 

Development Agencies staff in energy efficiency; 

 UNDP, which is implementing a biogas component in its energy efficiency program; and 

 EU, which is providing budgetary support for the development of the National Energy 

Efficiency Action Plan. 

 

IER 3.1: Energy efficiency programs and action plans developed and implemented 

 

Prior to launching the LEEP and LEEAP elaboration process, LGSP focused on building the 

capacity for the local level energy efficiency managers, including development of training 

materials into EMM modules such as Municipal Energy Planning and Budgeting, EE managers 

responsibilities, accessing EE funds, EE auditing, and a case study of a LEEP elaboration. 

 

To perform this task, LGSP engaged the American company EnCon and developed EMM 

training materials for the EE component. It provided training for the LPA representatives 

(mayors and EE responsible) for Cohort 1 towns on March 12-14, 2013. 

 

Results of the Training were: 

 The participants obtained basic information on EE Planning and Budgeting and have the 

understanding about further Technical Assistance in elaboration of LEEP and LEEAPs. 

 General impression about the Training was very positive and significant interest was 

manifested especially by the EE specialists. Beside the Municipalities, there was an 

important representation from AEE, USAID, GIZ and CALM. 

 

After the EMM training, Technical Assistance for the LPAs of Cohort 1 partner towns to 

develop three-year Local EE Programs, as well as one-year action plans was started in May 
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2013. This effort reflects the provisions of Energy Efficiency Law, under which LPAs are 

obliged to contribute in creation of Local Energy Efficiency Programs and Plans. 

 

AEE and USAID agreed to permit the development of LEEPs and LEEAPs on the basis of 

existing draft templates developed by the SYNENERGY project. These plans could be later 

integrated in the raion LEEPs and LEEAPs by the raion EE managers. 

Implementing this task, LGSP in partnership with EnCon provided Technical Assistance for the 

12 Cohort 1 towns. 

 

The following results of the Technical Assistance were obtained during reporting period: 

 A general understanding with AEE was achieved about Technical Assistance 

methodology in the development of LEEP and LEEAP; 

 12 partner towns from the Cohort 1 were visited and initial information for LEEP and 

LEEAP development collected; 

 The LEEP/AP for the town of Ialoveni was developed and presented to Ialoveni 

municipality. The rest of the LEEP/AP are ongoing and will be developed based on the 

overworked LEEP/AP structure developed for Ialoveni. 

 

LGSP assisted the partner towns in preparation of the project proposals to access the financial 

sources available at the National EE Fund (160 mln MDL) established in September 2012. 

During the Round Table event held on November 20, 2012 with participation of the EE Fund 

representatives, the LPA obtained all the information concerning the procedure of accessing the 

EE financing. 

 

LGSP facilitated and guided LPAs in the process of completing  forms needed to apply the 

funding in accordance with the EE Fund’s regulation. Such additional assistance was provided 

to Causeni, Straseni, Taraclia, Telenesti, Soldanesti. 

 

IER 3.2: Energy efficiency monitoring and evaluation plans and systems established and 

utilized 

 

Activities under this objective are aimed at equipping partner towns with the tools and skills 

necessary to utilize energy efficiency monitoring and evaluation (M&E) plans and systems. This 

is a key initial step to a meaningful LEEP and LEEAP planning processes, which will be 

continued in Year 3 of LGSP. 

 

LGSP addressed an official request to AEE for an agreement to permit use of the M&E created 

by the USAID financed SYNENERGY project. In March 2013 AEE informed USAID that it 

will not promote the M&E software developed by SYNENERGY but will support elaboration of 

a database in GEOPORTAL. Activities under this objective were delayed and further 

implementation of this subcomponent depended on a political decision taken by AEE. 

 

LGSP developed a simple energy efficiency M&E tool/table to contribute for reporting and 

evaluation of the development activities (projects) foreseen in the LEEAP. This tool will be able 

to estimate the amount of reduced CO2 after the implementation of EE measures, calculate 

indicators needed for donor and GoM investments. 
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IER 3.3 Citizen understanding of energy efficiency and its benefits improved 

 

LGSP, in partnership with AEE, developed the Energy Efficiency Guide. This effort supports 

the Local Government in providing information material for its public awareness campaigns and 

will serve as a communication tool. 

 

In order to ensure the quality of the EE Guide and the ownership of AEE, LGSP organized a 

Roundtable in November 20, 2012 with participation of AEE, LPAs, donor community and 

NGOs where the first draft of the EE Guide was presented and discussed. 

 

The following main results of the Round Table obtained: 

 AEE considered the guide very useful as a general informative EE Guide and indicated 

its intention to further elaborate thematic guides (like street lighting, insulation materials, 

etc.). 

 Important inputs to the content were obtained from the most of participants. 

 

The improved Romanian version of the guide (2000 copies), with the inputs collected at the 

Round Table, was printed in May 2013. Officially the guide was launched on July 10, 2013 

during the second EMM Summit event. Immediately after the launching, the guide was 

distributed among the LPAs and Partners such as CALM (700 copies) and AEE (500 copies). 

 

The translation of a Russian version of the EE Guide for the Russian speaking Mayoralties was 

finalized in September 2013 as well. 
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Section 3: OPERATIONS ACTIVITIES 
 
Second EMM Summit  
 

The Second EMM Summit was organized by LGSP on July 10, 2013 to celebrate the successful 

completion of the EMM Program by Cohort 1. The event was attended by 95 participants, 

including the Mayors of the 32 Partner Towns, their employees, donors, government 

representatives, etc.  

 

Informational materials for the second EMM Summit were produced, such as bags with logo, 

Certificates of Excellence, group picture for the First Promotion of Mayors, a brochure with 

impressions from mayors, CDs with EMM pictures for the town halls. During the event the 

Energy Efficiency and Communication guides were distributed to all 32 partner towns. 

 

Administration and Project Management  
 

Personnel. Annex I. Organizational Chart.  

During the reporting period the following positions have been advertised and filled due to the 

fact that several employees resigned: 

1. Administrative Assistant/bookkeeper 

2. IOF/Procurement Manager 

3. Public Engagement Advisor 

4. Driver 

 

In February 2013, LGSP staff completed a performance evaluation process. As a result an 

average annual merit increase of 4.47% was provided. 

 

In the reporting period LGSP has announced several Requests for Proposals: 

 Development of the concept of Citizen Information and Service Center 

 Conduct Diagnostic Analysis and develop Service Improvement Plans 

 Development of Socio-Economic Development Strategies 

 

As a result of these competitive processes, Business Research Company has been selected to 

develop the Concept of Citizen Information and Service Center, ProConsulting Ltd has been 

selected to conduct the diagnostic analysis and develop service improvement plans. Institute for 

Urban Development and Contact have been selected to develop the socio-economic 

development strategies for selected localities.  

 

The Incentives and Opportunities Fund and Direct Procurement Fund concepts have been 

approved by USAID. 

 

In the period of October – December 2012 the first Municipal Performance Index survey has 

been conducted for the 1st cohort of partner towns (12 towns). 

 

In August – September 2013, Magenta Consulting conducted the Municipal Performance Index 

survey for the 2nd cohort of partner towns (20 towns). 
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Cooperation with International and Local Partners  
 
During this reporting period, LGSP continued its cooperation with international 

institutions/donors involved in providing technical and financial assistance to the LPAs (see 

Annex J, LGSP Partners’ Matrix):  
 German Development Agency (GIZ)  

 USAID BRITE on the CISC 

 Peace Corps helping LGSP team with the Focus Groups on Strategic Planning, the 

Working Groups on Strategic Planning, as well as with the Workshop on Public 

Participation for LPA staff in Straseni. 

 UNICEF on disaster risk management in Strategic Planning 

 UNDP JILDP on delivering joint training on the new amendments of the Public Finance 

Law 

 The Water and Sanitation coordinating council: (Swiss Cooperation Office (SCO), 

Austrian Development Agency (ADA), EU support project in WSS, World Bank project 

in WSS, SDC). 

 

A permanent dialogue was established with the State Chancellery resulting in weekly 

meetings. A communications committee of development partners was created and regular 

meetings, committed to using the joint Decentralization Reform logo on all the projects’ 

materials and activities.  

 

Continuous cooperation took place with the Ministry for Regional Development and 

Constructions (MRDC) and the Regional Development Agencies, such as participation in 

mutual events, sharing ideas and exchanging practices. LGSP had regular working meetings 

with representatives of the National Agency for Energy Efficiency (AEE) for the coordination 

of the training and technical assistance activities at the local level. The Guide for Energy 

Efficiency and Renewables was produced as a joint deliverable. 

 

The Public Property Agency is a project partner in public-private partnerships. Fiscal 

Inspectorate participated in the EMM program. 

 

LGSP participates in the Water and Sanitation Coordination Councils, organized at the Ministry 

of Environment.  

 

During the reporting period LGSP in partnership with E-Governance Center and the Center 

for Special Telecommunications worked to identify the best way to migrate from the old 

existing webpages of several partner towns. 

 
LGSP has supported CALM at the NEXPO NALAS event, partnering on presentation of the 

gender panel. A joint result with CALM is the Communications Guide for LPAs. LGSP has also 

been intermediating a potential partnership with a US based League of Municipalities, 

responding to a request for assistance from CALM. 

 

Sustainable relations have been built with the Information Center for Local Authorities 

(ICLA), organizing joint trainings on Funds and grants, and ensuring a continuous flow of 

information on the available funds for LPAs.  The director provided the EMM training for 

grants and funding for Cohort 1 towns. 
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Communications  
 
The LGSP activities in the regions received wide media coverage (see Annex K). Thus, LGSP 

staff had at least 15 appearances and interviews on local TV and in other video materials, 3 

Radio broadcasts, 16 articles in the written national and local press and at least 37 appearances 

on the town hall web pages, electronic news sites, etc. 

 

The LGSP technical assistance activities on energy efficiency and strategic planning were 

reflected in the local and national media. Town hall websites (also Town Facebook pages and 

local newsletters, where feasible) were continuously updated with the photos and short 

information from the trainings and technical assistance provided to them by LGSP.  

 

Several info sheets to show LGSP’s progress and activities were produced: LGSP at a glance 

was prepared in English, Romanian and Russian, a newsletter (both in Romanian and in 

Russian), and a fact sheet “Investing in People – the Value of Decentralization” prepared for the 

EMM Summit. 

 

Two guides were produced: The Guide for Energy Efficiency and Renewables, in partnership 

with the Agency for Energy Efficiency and the Communications Guide for LPAs, in partnership 

with CALM. 

 

The project social media tool (LGSP Facebook page) is being continuously updated with 

information and pictures from meetings, trainings, technical assistance and any other relevant 

activities and events.  

 

Section 4: Upcoming Activities 
 

EMM training Program activities: 

 provide the “Master Class”, November or early December 

 Training ““Communication and Citizens Participation”, November, 19-20-21 

 Training “HRM and Gender Approach for LPA”, December, 12-13 and 17-18 

 

With regard to IERs under Component 1: 

 Update/create municipal strategic plans; 

 Establishment of Citizen Information and Service Center;  

 Technical assistance package to improve the public service delivery (development of 

service improvement plan); 

 Assist in PPP`s implementation; 

 Assist in accessing funds and grants ; 

 Implement tools for communication and citizen involvement; 

 Provide EMM training for Cohort 2&3 

 

With regard to IERs under Component 2: 

 Assist LGSP partner towns on developing of the annual budget development process for 

2014 year. 

 Assist partner towns on Municipal Property/Asset Management improvement 

performance; 
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 Organize and initiate follow up technical assistance for the implementation of two most 

feasible PPP pilot-projects of Cohort 1 partner towns: Straseni and Taraclia. 

 Assist partner towns on developing the mechanism and basis for the solutions to be 

implemented on Revenue Enhancement: Effective Tax and Fee Collection. 

 

With regard to IERs under Component 3: 
 Finalize development of the three-year Local EE Programs (LEEPs), as well as one-year 

action plans (LEEAPs) for Cohort 1 partner towns; 

 Appoint in partnership with partner towns of Cohort 2&3 the energy efficiency managers 

at the town level; 

 Provide training in the field of energy efficiency for the appointed managers for the 

Cohort 2&3 partner towns.  

 Develop a simple energy efficiency M&E tool/table to contribute for reporting and 

evaluation of the development activities (projects) foreseen in the LEEAP; 

 Launch the Public Awareness Campaign is the energy efficiency domain in the Project 

partner towns.  
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Annex A. LGSP launch in the Cohort 2&3 partner towns 
 

# Town 
Date of 

launch  

Total 

participants, 

including 

Female Male 

1 Leova  April 4 39 28 11 

2 Briceni   April 5 44 27 17 

3 Riscani   April 9 47 25 22 

4 Hincesti   April 9 41 30 11 

5 Edinet  April 10 51 29 22 

6 Donduseni  April 11 41 29 12 

7 Nisporeni  April 11 36 20 16 

8 Calarasi  April 12 40 23 17 

9 Aneni Noi April 16 21 16 5 

10 Floresti  April 18 42 29 13 

11 Soroca   April 19 41 18 23 

12 Ocnita   April 23 42 20 22 

13 Stefan Voda  April 23 31 17 14 

14 Glodeni  April 24 39 27 12 

15 Criuleni  April 30 38 23 15 

16 Cahul   April 30 28 21 7 

17 Cimislia   May 15 26 16 10 

18 Basarabeasca May 16 21 11 10 

19 Cantemir   May 17 20 14 6 

20 Falesti  June 07 26 18 8 

Total   714 441 273 
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Annex B. List of Contact Information for LGSP Partner Towns  

 
Town/Name Contact info Email  Address 

Straseni 

Mayor - Casian Valentina 

Office 0 237 2 23 43  

Mobile 0 69 23 50 00 

vcasian@mail.ru Straseni, 32  

M.Eminescu str,  

MD 3701 Project Focal point 1 - Svetlana 

Radu 

Office 0 237 2 29 47  

Mobile 0 67 12 29 47  

primarcasian@gmail.com  

Ialoveni 

Mayor - Caracuian Gheorghe 

Office 0 268 2 24 84  

Mobile 0 69 76 49 96 

primaria.ial@mail.md Ialoveni,  45  

Al. cel Bun str,  

MD 6801 

 
Project Focal point - Tamara 

Castrasan 

Office 0 268 2 49 99  

Mobile 0 78 48 00 41 

tcastrasan@yahoo.com 

Causeni 

Mayor - Repesciuc Grigore 

Office 0 243 2 25 54  

Mobile 079551158  

 Causeni, 3 I.Radu str, 

MD 4301  

Project Focal point - Jubea 

Lidia 

Mobile 0 68 87 77 48 liddonca@yahoo.com  

Ungheni 

Mayor - Ambros Alexandru 

Office 0 236 2 24 37  

Mobile 0 69 14 13 03  

primar.ungheni@gmail.com 

 

Ungheni, 7 Nationala 

str, MD 3600  

Project Focal point - Cristofor 

Codreanu  

Office 0 236 2 36 36 

Mobile 0 69 16 78 11 

crdd_ungheni@yahoo.com 

 

Comrat 

Mayor - Dudoglo Nicolai 

Office0 298 2 26 60 

Office 0 298 2 68 65  

primaria.comrat@gagauzia.m

d 

 

UTA Gagauzia, 

Comrat, 36 Tretiacov 

str, MD 3805 

Project Focal point -

Tarnavsckii Alexandru 

Mobile 0 69 78 92 99 tarnavskiialexei@mail.ru 

Taraclia 

Mayor - Fillipov Serghei 

Office 0 294 2 33 93 Prim-tar@mail.ru Taraclia,  

128 Lenin str,  

MD 7401 Project Focal point -Truhanov 

Fiodor 

Office 0 294 2 59 88  

Mobile 0 79 54 81 02 

Soldanesti 

Mayor - Tinica Alexandru   

Office 0 272 2 23 05 

Mobile 0 79 77 44 95 

tinica a@yahoo.com 

 

Soldanesti, 8  

Pacii str, MD 7201 

Project Focal point - Aliona 

Tinica 

Office 0 67 42 96 88  

Mobile 0 79 88 98 07  

aliona_tinica@yahoo.com  

Drochia 

Mayor - Grozavu Igor  

Office 0 252 2 25 99 

Mobile 0 68 37 77 53 

primariadrochia@mail.ru 

  

Drochia,15 a 

Independentei str,  

MD 5201  Project Focal point - 

Gorebivschi Natalia 

Mobile 0 60 08 66 18 

Rezina 

Mayor - Cebotari Mihail 

Office 0 254 2 16 53 

Mobile 0 69 36 11 12 

ala-1977@mail.ru Rezina,  

1,  27 August str,  

MD 5401 Project Focal point - Iurie 

Rusu 

Office 0 254 2 31 31  

Mobile 0 69 05 54 14   

Mobile 0 67 43 20 78  

primariarezina@mail.ru 

Telenesti 

Mayor - Lelic Vadim 

Office 0 258 2 25 30 

Mobile 0 69 27 36 90 

primariatelenesti@gmail.com 

lelicv@gmail.com 

Telenesti, 31 August 

1989 str, MD-5801 

Project Focal point - Nastase 

Nicolaie 

Office 0 258 2 20 88  

Mobile 0 69 51 00 42  

nicolaens@gmail.com 

Orhei 

Mayor - Colun  Vitalie  

Office 0 79 60 90 16  

 

orhei primaria@mail.md 

colunv@mail.md  

Orhei,  

160 V.Mahu str,  

MD 3501  

 
Project Focal point - Lupan 

Elena 

Office 0 235 3 21 66  

Mobile 0 69 37 60 12  

elena.lupan@orhei.md 

 

Singerei 

Mayor - Doga Vasilie 

Office 0 262 2 24 80  

Mobile 0 68 11 15 54 

primaria.singerei@mail.ru 

 

Singerei, 124 

Independentei str,  

MD 6201 

 
Project Focal point -  Cucos 

Lucia 

Office 0 262 2 67 60 

Mobile 0 69 23 92 15 

lucia.cucos@mail.ru 

                                            
1 Each partner town appointed responsible staff member of mayoralty as a coordinator (focal point) for the USAID/LGSP activity in the town. 

mailto:vcasian@mail.ru
mailto:primarcasian@gmail.com
mailto:primaria.ial@mail.md
mailto:tcastrasan@yahoo.com
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mailto:tarnavskiialexei@mail.ru
mailto:Prim-tar@mail.ru
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38 
 

 

COHORTS 2&3 

Calarasi 

Mayor – Nicolae Melnic 

Office 0 244 2 36 01 

Mobile 0 69 38 70 17 

info@calarasi-primaria.md 

 

Calarasi,19  M.Eminescu 

str,  

MD 4400 Project Focal point 2 - Lilia Rata Office 0 2442 11 12  

Mobile 0 79 77 06 55  

liliarata@yandex.ru  

Ocnita 

Mayor – Galiana Zalevscaia 

Office 0 271 2 23 61  

Mobile 0 69 23 71 14  

primaria-ocnita@rambler.ru Ocnita, 1 Mihai Viteazu 

str, MD7101 

Project Focal point – Eugen 

Sipcalov 

Office 0 271 2 38 70   

Mobile 0 79 67 74 42  

primaria.ocnita@mail.ru 

Glodeni 

Mayor – Bogdan Iulian 

Office 0 249 2 22 36  

Mobile 0 69 38 92 15  

primaria-glodeni@mail.md 

 

Glodeni, 4 Suveranitatii 

str, MD 4901 

 Project Focal point – Inga 

Stepankevici 

Mobile 0 67 19 43 85  

Floresti 

Mayor – Grigore Cojocaru 

Office 0 250 2 59 52  

Mobile 0 68 69 38 86  

primariafloresti@mail.md 

 

Floresti, 30 A Stefan cel 

Mare str, MD 5001 

 Project Focal point – Valeriu 

Furdui 

Mobile 0 68 50 06 55 vfurdui@yandex.ru 

 

Riscani 

Mayor – Victor Bogatico 

Office 0 256 2 31 63   

Mobile 0 69 98 26 03  

 

 

Riscani, 31 August 4 str, 

MD 5601 

 Project Focal point –Aurora 

Aserediuc 

Office 0 256 2 21 70 

Mobile 0 60 80 87 00 

aserediuc1@rambler.ru  

Briceni 

Mayor – Mihail Gnatiuc  

Office 0 247 2 28 01  

Mobile 0 69 10 76 36  

noradruzi@mail.ru 

 

Briceni, 28 Indpendenetei 

str, MD 4701 

 Project Focal point – Eduard 

Magaliuc 

Office 0 247 2 21 95  

Mobile 0 69 15 01 95  

Edinet 

Mayor – Constantin Cojocaru 

Office 0 246 2 29 30  

Mobile 0 68 74 62 20 

costelus67@rambler.ru 

 

Edinet, 30 Octavian 

Cirimpei str, MD 4601 

 Project Focal point – Rodelia 

Vasilcov  

Office 0 246 2 28 30  

Mobile 0 69 08 95 86  

ccaii@narod.ru 

 

Soroca 

Mayor – Elena Bodnarenco 

Office 0 230 2 26 60  

Mobile 0 69 44 54 65  

msoroca@mtc-sr.md 

 

Soroca, 5 Stefan cel Mare 

str, MD 3001 

Project Focal point – Vladimir 

Caldare 

Mobile 0 68 32 77 70  

Criuleni 

Mayor – Vitalie Onisciuc 

Office 0 248 2 25 85  

Mobile 0 69 01 63 62  

 Criuleni, 12 Biruintei str, 

MD 4801 

Project Focal point – Tatiana 

Cantir 

Office 0 248 2 27 45  

Mobile 0 68 52 69 39  

tcantir@gmail.com 

 

Donduseni 

Mayor – Simion Rotaru  

Office 0 251 2 22 03  

Mobile 0 69 53 56 50  

 Donduseni, 49 

Indpendentei str, MD 

5101 Project Focal point – Ludmila 

Musteata 

Office 0 251 2 22 05  

Mobile 0 67 43 88 10  

primariadonduseni@mail.ru 

Hincesti 

Mayor – Alexandru Botnari  

Office 0 269 2 58 55 

Mobile 0 69000440 

 primariahincesti@mail.md Hincesti,  130 Mihalcea 

Hincu str. MD 3401 

 Project Focal point – Anadela 

Tofilat  

Office 0 269 2 34 93 

Mobile 0 69372559 

adela_tofilat@yahoo.com  

Nisporeni 

Mayor –  Ion Gangan 

Office 0 264 232 42 

Mobile 0 69096679  

nisprim@mail.ru  Nisporeni, 55 Alexandru 

cel Bun str. MD 6401 

Project Focal point – Moldovan 

Cristina  

Office  0 264 232 42 

Mobile 0 79103283 

nisprim@mail.ru  

Leova 

Mayor – Buraga Eugen 

Office  0 26322763  

Mobile  

primaria@mtc-lv.md Leova, 22 Unirii str. MD 

6301 

Project Focal point – Codreanu 

Galina  

Office 0 263 22003 

Mobile 0 67603274 

galinacodreanu@mail.ru 

Cantemir 

Mayor – Ciubaciuc Roman 

Office 0 273 22254 

Mobile  

cantemir.primar@gmail.com  Cantemir, 2 Trandafirilor 

str. MD 7301 

 Project Focal point – Bazilevici 

Anatolie  

Office 0 273 22254 

Mobile 0797 25303 

primaria.cantemir@gmail.com 

Basarabeasca 

Mayor –Nicolaev Nicolai 

Office 0 297 21495 

Mobile  

primaria.basarabeasca@mail.ru  Basarabeasca, 

57 Karl Marx str., MD 

6701 Project Focal point – Andrei 

Mihailov  

Office 0 297 21 494 

Mobile 0 69554367 

primaria.basarabeasca@yandex.ru 

Anenii Noi Office 0 265 2 26 65 primaria-anenii-noi@yandex.ru Anenii Noi, 6 Suvorov str. 

                                            
2 Each partner town appointed responsible staff member of mayoralty as a coordinator (focal point) for the USAID/LGSP activity in the town. 

mailto:info@calarasi-primaria.md
mailto:liliarata@yandex.ru
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mailto:aserediuc1@rambler.ru
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Mayor – Mihail Cheibas Mobile 0 799 71701 MD 6501 

 Project Focal point - Tarasenco 

Ecaterina 

Office 0 265 2 2670 

Mobile 0 79971704 

primaria-anenii-noi@yandex.ru 

Falesti 

Mayor – Victor Zalevschi 

Office 0 259 23447  

Mobile 0 695 82963 

primar@falesti.md Falesti, 73 Stefan cel 

Mare str. MD 5901 

 Project Focal point – Soldan 

Maria  

Office 0 259 23446  

Mobile 0 69948768 

msoldan@falesti.md 

Stefan Voda 

Mayor – Vladimir Popa 

Office 0 242 23053 

Mobile 0 682 81318 

primariastefanvoda@yahoo.com Stefan Voda, 31 Stefan 

cel Mare str. MD 4201 

 Project Focal point – Moloman 

Sergiu  

Office 0 242 22153 

Mobile 0 69867333 

Sergiu_moloman@yahoo.com 

Cimislia 

Mayor – Gheorghe Raileanu 

Office 0 241 25739 

Mobile 0 67408600 

primar@cimislia.md Cimislia, 14 Stefan cel 

Mare ave. MD 4101 

 Project Focal point – Florin 

Berejan 

Office 0 241 24135 

Mobile  

viceprimar.economie@cimislia.m

d 

Cahul  

Mayor – Petru Burlacu 

Office 0 299 22400 

Mobile 0 794 82089 

primariacahul@gmail.com Cahul, 6 Piata 

Independentei, MD 2900 

 Project Focal point - Oxana 

Curtev 

Office 0 299 22919 

Mobile 0 784 97963 

primariacahul@gmail.com 
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Annex C. Training Activities  
Date Name of the 

training 

Location Trainers Number of 

participants 

Out of 

which, 

women 

No. 

pers./ 

hours 

Towns 

participating 

Target group LGSP 

Activity 

(select) 

Topics covered 

October,  

9-10, 2012 

Communication 

and Public 

Participation  

Chisinau, 

Vadul lui 

Voda, IT Relax 

Pension 

Sylvia Beamish, 

Cristian Saulea, 

Dan Gutu, Irina 

Ionita, Rodica 

Garstea, Ana 

Ciolan, Alexandru 

Jubea 

24 14 384 12 towns, 

Cohort 1 

Mayors, PR 

Specialists, 

Members of 

LC. 

1 Good governance and 

communication; What do we 

communicate as a Town? Promoting 

EE at the local level; Press releases; 

Local events organization; 

Communication in crisis situations; 

Practical Photo sessions; Gender 

equality in the context of LPA’s 

activities. 

October 25, 

2012 

Improving Local 

Budget Process 

Summit 

Events, White 

Hall, Chisinau 

Angela Secrieru, 

Galina Colun, 

Eugenia Buşmachiu 

29 20 232 12 towns, 

Cohort 1 

Mayors, Chief 

Accountants, 

Members of 

LC.  

2 Local budget process: the 

methodology of development the 

local budgets; Tax policy in 2013. 

Study case. Local budget monitoring 

and control.  

November, 20, 

2012 

Energy Efficiency 

and Renewable 

Energy Guidebook, 

Round Table 

"Vila Verde" 

Hotel, 

Chisinau 

Doina Caloianu 

(EnCon, Romania), 

Alexandru 

Melenciuc (EnCon 

Chisinau) 

23 12 184 12 towns, 

Cohort 1 

Mayors, Local 

Specialists 

responsible of 

EE activities  

3 Presentation of the Communication 

Guidebook and the procedures for 

applying to the resources of the 

National Energy Efficiency Found. 

November, 27-

30, 2012 

Asset Management 

(two repetitions)  

Chisinau, 

Vadul lui 

Voda, IT Relax 

Pension  

Deyan Kavrakov 

(VNG),Viorel 

Furdui, Viorel Pana   

46 17 736 12 towns, 

Cohort 1 

Mayors, Chief 

accountants, 

Members of 

LC, Chief 

architects, 

Cadastral 

engineers. 

2 Performance management for asset 

inventories, standards, and level of 

service targets. Mapping of the local 

government processes and improving 

administrative systems. Moldovan 

legal framework of public assets     

management.  

December, 11, 

2012 and 

January,  

23-24, 2013  

 

Public - Private 

Partnership (PPP) 

Chisinau, Vila 

Verde Hotel  

Gerrit Jan Schep, 

Camil Osmanagic 

and Dumitru 

Budianschi 

30 16 480 12 towns, 

Cohort 1.  

Deputy 

Mayors, Chief 

architects, 

Cadastral 

engineer, Land 

engineers.   

2 "What, when and how we do on PPP; 

Characteristics and types of a PPP. 

Preconditions, like cost-benefit, 

skills, legal framework, monitoring, 

etc.; The international approaches in 

PPP. 

December, 13-

14, 2012 and 

January, 22, 

2013 

Inter - Municipal 

Cooperation 

Chisinau, Vila 

Verde Hotel; 

Flowers Hotel. 

Gerrit Jan Schep, 

Camil Osmanagic 

and Ion Beschieru 

37 13 592 3 towns, 

Cohort 1. 

Mayors, 

Deputy 

Mayors, 

Mayors of 

1 ""What, when and how on IMC; 

Checkpoints and pitfalls; Fields of 

IMC; Intensity of an IMC; Forms of 

IMC; Creating an IMC: 4 Phases; 
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nearby 

villages, 

potential 

partners in 

IMC 

Policy Control Cycle; 5 

Organizational Models for IMC; 

Moldovan legal framework of IMC.  

February,  

5-8, 2013 

Revenue 

Enhancement (two 

repetitions) 

Summit 

Events, White 

Hall, Chisinau 

Henry Schreurs, 

Eugenia Busmachiu 

and Steluta Gutu 

26 20 416 12 towns, 

Cohort 1 

Chief 

accountants, 

Tax Collectors, 

Members of 

LC. 

2 General and comprehensive overview 

of tax collection in best-practice 

countries in the European Union; 

Specific problems encountered in 

Moldova; Management of taxes and 

fees; Legal framework for 2013. 

February, 26-

27, 2013 

Human Resources 

Management 

Summit 

Events, White 

Hall, Chisinau 

Henk Bruning and 

Svetlana Cojocari 

22 10 352 12 towns, 

Cohort 1 

Mayors, 

Municipal 

Council 

Secretaries.   

1 Good Governance and Personnel 

Management; Evaluation and 

professional performance; The role of 

efficient communication in LPA; The 

implementation of the HRM legal 

framework of the Republic of 

Moldova.  

March,  

12-14, 2013 

Energy Efficiency 

and Renewable 

(two repetitions) 

Summit 

Events, White 

Hall, Chisinau 

Ilya Iliev, Ruslan 

Surugiu, Alexandru 

Melenciuc, Nicolae 

Glingean.  

23 9 368 12 towns, 

Cohort 1 

Mayors, 

Energy 

Efficiency 

Managers from 

local and 

regional level.  

3 Municipal energy planning - local 

and international experience; 

Budgeting of energy efficiency 

activities at the local level; The role 

and responsibilities of energy 

managers. Cooperation with local 

authorities and structures. Monitoring 

and Evaluation principles.  

March, 27-28 

and April, 2-3 

Budget Practices Summit 

Events, White 

Hall, Chisinau 

Victor Giosan,  

Galina Colun and 

Angela Secrieru 

27 16 432 Summit 

Events, White 

Hall, Chisinau 

Mayors, Chief 

accountants, 

Members of 

LC. 

 Budget revenues management, budget 

expenditures, performance indicators 

and LPA investments; The 

particularities of the budget process at 

the local level. Methodological 

framework of the local budget.  
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April, 17-18, 

2013 

Public 

Procurement 

Chisinau Steen Jensen and 

Ecaterina Grib 

19 7 304 12 towns, 

Cohort 1 

Chief 

accounts, 

Economists, 

Specialists in 

PP from LPA 

1 Basic Public Procurement principles; 

Introduction to the Common 

Procurement Vocabulary; The tender 

procedures; Design tender dossier”; 

Selection of bidders; National 

regulations.  

May, 29-30 

and   

June, 4-5, 

2013  

Public Service 

Delivery  

Vadul lui Voda Jim Budds 35 12 560 6 towns, 

Cohort 1 

Mayors / 

Deputy 

Mayors,  Legal 

Advisors, 

Managers of 

Municipal 

Enterprises 

1 Quality Management as a Technique 

for Effective Public Service Delivery; 

Financing Public Services; 

Alternatives to municipal provision of 

Public Service ; Quality Management 

in Public Services. Citizen 

Involvement in Public Service 

Delivery.  

June, 11-14, 

2013 (two 

repetitions) 

Urban Planning Chisinau Pieter Wiekeraad 

and Veaceslav 

Bulat 

28 9 448 12 towns, 

Cohort 1 

Mayors, Chief 

architects and 

Cadastral 

engineers, 

Members of 

LC.  

1 Introduction on Urban Planning; 

Overview of the Moldovan Situation 

Strengths, Weaknesses, 

Opportunities, Threats Legal 

framework in Moldova. Instruments 

in Urban Planning Spatial Plans in 

Moldova and focusing on the General 

Urban Plan (GUP). 

June, 24-25, 

2013 

Fund and Grants 

Management 

Chisinau Krzysztof 

Kolanowski  

19 12 304 12 towns, 

Cohort 1 

Specialists 

responsible for 

investment 

attraction on 

LPA. 

1 Basic Concepts about what is means 

Project: Identify donors and calls for 

proposals; Project Preparation’s steps 

and what  means concept note; The 

European Union funding programs 

for 2014-2020: Opportunities for 

LPA’s of the R. of Moldova.  

 

ADDITIONALY TRAINING ACTIVITIES 
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September, 

17, 2013 

The new 

amendments  to 

the Local Public 

Finance Law 

Rayon Council, 

Anenii Noi 

Veronica Herta, 

Nicolae Todireanu 

and Ion Iaconi 

60 37 240 Anenii Noi 

Town Hall 

and all 26 

mayoralties 

Mayors and 

Chief 

accountants   

2 What mean the financial 

decentralization? 

Which are changes of the budgeting 

methodology for LPA? 

The main steps of the new budgeting 

process 

Advantages and disadvantages of the 

new amendments 

September, 

19, 2013 

The new 

amendments  to 

the Local Public 

Finance Law 

Taraclia and 

Basarabeasca 

Galina Colun and 

Constantin Gudima  

48 32 192 The LGSP 

partner towns   

Mayors and 

Chief 

accountants   

2  

September, 

24, 2013 

The new 

amendments  to 

the Local Public 

Finance Law 

Soldanesti Galina Colun and 

Iurie Bobeico 

50 27 200 The LGSP 

partners towns  

Mayors and 

Chief 

accountants   

2  

September, 

25, 2013 

The new 

amendments  to 

the Local Public 

Finance Law 

Telenesti Galina Colun and 

Constantin Gudima 

64 40 256 The LGSP 

partners towns  

Mayors and 

Chief 

accountants   

2  
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Annex D. List of training materials used in the EMM training’s sessions . 

 
Date Name of the training Name of Power Point Presentation  Other training materials developed or translated  

October, 9, 2012 “COMMUNICATION AND 

PUBLIC PARTICIPATION” 
 What do we communicate as a Town?, by Irina 

Ionita 

 The Communicating Guide for LPA, by Ana 

Ciolan 

 Participation and Communications in practice, by 

Sylvia Beamish  

 The promoting of Energy Efficiency from PLA,  

 Energy Efficiency: Examples of campaign tools,  

 Press releases  

 The public events 

 Communication in the crisis situations 

 Gender Equality: an EU Perspective 

 Talking points and presentations 

 Planning and effective PR Campaign  

 ( the Toolkit developed by VNG experts) 

 The Guide for development the    of internal 

communication regulation for LPA 

October, 25, 

2012 

“IMPROVING LOCAL 

BUDGET PROCESS.” 

 

 “Local public finance and local budget process”, 

by local expert Angela Secrieru. 

 

 “The fiscal policy for 2013 year”, by local 

experts Galina Colun and Eugenia Buşmachiu. 

 

 Government decisions;  

 Methodological notes for developing the LPA 

budget project for 2013 and estimates for 2014-

2015; 

 Practical recommendations for developing 2013 

budget; 

 Models of provision, decisions, etc. 

 

November, 20, 

2012 

“ENERGY EFFICIENCY 

AND RENEWABLE 

ENERGY 

COMMUNICATION 

GUIDEBOOK.”  

 “Energy Efficiency and renewable Energy 

Communication Guidebook”, by regional expert 

Doina Caloianu and local expert Alexandru 

Melenciuc. 

 “The roll of Energy Efficiency Found (EEF) in energy 

sector of Republic of Moldova”, by Simion Berzoi 

EEF.  

 Operational manual for application of LPA the 

projects proposals of  EEF 
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November, 27-

30,  2012 

“ASSET MANAGEMENT.”  “Municipal asset and property management”, by 

international expert Deyan Kavrakov. 

 “The national legal framework for municipal asset 

management”, by local expert Viorel Furdui.   

 “The efficient management of capital investments”, by 

local expert Viorel Pana.  

 Municipal Property and Asset Management. 

Training Guide, LGSP Moldova, USAID. 

Author, Deyan Kavrakov. 

 The legal framework of Republic of Moldova  

for Asset Management  

December, 11, 

2012 and 

January, 23-24, 

2013 

“ PUBLIC PRIVATE 

PARTNERSHIP “ 
 “What is a Public-private partnership (PPP)?” by 

international expert Gerrit Jan Schep and Camil 

Osmanagic.  

 “The general introduction in means of PPP”, by 

international experts Gerrit Jan Schep and Camil 

Osmanagic.  

 The national legal framework, regarding PPP, by local 

expert Dumitru Budianschi.  

 The Guide to Guidance: “How to Prepare, 

Procure and Deliver PPP Projects”. 

 EXAMPLE: Agreement Contents Checklist for 

Public-private Partnerships. 

 PPP: the solution for better management of rural 

communities from Romani. The practice guide 

for Regional Council.  

 The national legal framework of PPP: low of 

PPP, government decisions for selection private 

partners for PPP; different types of annexes and 

decisions.  

 

December, 13-

14, 2012 and 

January, 22, 

2013 

“INTER MUNICIPAL 

COOPERATION”.   
 “What is IMC?”, by international experts Gerrit Jan 

Schep and Camil Osmanagic.  

 “The general introduction in notion of IMC. The 

models of IMC,” by international experts Gerrit Jan 

Schep and Camil Osmanagic. 

 “The national legal framework of IMC”, by local 

expert Ion Beschieru.  

 The Guide of IMC, John Jackson, developed by 

UNDP Moldova. 

 Evaluation Tool for Inter-Municipal 

Cooperation (IMC) 

 Checklist  for Inter-Municipal Cooperation 

(IMC) 

 Models to calculate costs for Inter-Municipal 

Cooperation 

 IMC Selftest willingness need  

 

February, 5-8, 

2013 

“REVENUE 

ENHANCEMENT” (two 

repetitions) 

 “Tax Collection. Principles applied in EU best 

practice countries”, by Henry Schreurs 

 Handout for Exercise 1 “ Legal issues” 

 “The local taxes and fees”, Eugenia Busmachiu and 

Steluta Gutu  

 “LOCAL TAXES AND FEES”, Best Practices. 

Administrative  procedures used by Romanian 

local governments in comparison to  procedures 

used by local governments in the Netherlands  

 “Managing Taxes and Fees”.  A Guideline for 

LPA Based on  best practices in EU-countries 

 The laws extracts of the legal framework, 

concerning on local system of taxes collection. 

 Fiscal Cod, 2013, the titles 5-8 
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  Decision no. 998 of 20.08.2003 “Activity for tax 

collection service and local taxes in the 

municipality” 

 

February, 26-27, 

2013 

HUMAN RESOURCES 

MANAGEMENT  
 “The Human Resource Management”, by Henk 

Bruning 

 “The Human Resource Management and LPA. 

Legal aspects”, by Svetlana Cojocaru  

 “The evaluation of professional performance of 

public civil servants”, by Svetlana Cojocaru 

 “Motivation of staff. Challenges and solutions”, 

the practical guide for the managers of the LPA.  

 Recommendations “How we can improve the 

development of the job descriptions”. 

March, 12-14, 

2013 

ENERGY EFFICIENCY 

AND  

RENEWABLE ENERGIES. 

(two repetitions) 

 “Current situation and main challenges for 

improving energy efficiency”, by Ruslan Surugiu  

 “Municipal energy planning (local and 

international experience)”,  by Iliya Iliev and 

Nicolae Glingean  

 “Energy activities at municipal budget. Available 

funds and donors interested in energy efficiency 

initiatives”, by Ruslan Surugiu 

 “ESCO – the financial instruments for municipal 

projects, using renewables and improving energy 

efficiency methods and tools”, by Iliya Iliev 

 “Simplified Methodology for energy efficiency 

projects”, by Iliya Iliev. 

 Examples of studies case of EnCon experiences 

in implementation of energy efficiency projects 

 Documents on energy policy 

 Energy efficiency – the sectorally importance of 

integrated strategically planning at the municipal 

level - electricity supply, gas, water,  waste 

management, public transport 

 Monitoring and Evaluation principles. Procedures 

and tools, (software) used for planning and 

budgeting energy efficiency projects. Importance 

of monitoring energy efficiency projects. 

 Street lighting, energy efficiency as a priority for 

municipalities.  Study case for street lighting 

energy audit in Sofia, Bulgaria.  

 

March, 27-28, 

and April, 2-3, 

2013 

BUDGET PRACTICES (two 

repetitions) 
 “The budget of revenues”, Victor Giosan  

 “The budget of expenditures”, by Victor Giosan 

 “The budget of expenditures investment”, by Victor 

Giosan 

 “ The budget of LPA”, by Victor Giosan 

 “The budgeting performance for LPA”, by Angela 

Secrieru and Galina Colun 

 Additional legal framework information, 

concerning  the budgeting process in Moldova 

 Study cases, regarding implementation the local 

budget in Romania, in Galati and Siret  

April, 17-18, 

2013  

  

  

  

PUBLIC PROCUREMENT  The Public Procurement in Moldova in the context of 

the EU practices and experiences,  by Steen Jensen 

 Contract conclusion and implementation, by Ecaterina 

Grib 

 The legal framework for public procurement, by  

 Standard documentation to achieve the 

procurement of goods and services 

 The Guide of the Good Practices in the Public 

Procurement field (Information materials 

elaborated, through ENP National Action 
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 Ecaterina Grib 

 Association of Contracting Authorities,  by Ecaterina 

Grib 

Programme 2007, EU Project) 

May, 29-30 and 

June, 4-5, 2013 

PUBLIC SERVICE 

DELIVERY 
 Public Service Delivery- Introduction-Overview, by  

 Jim Budds 

 Role of the Municipality 

 Financing Public Services 

 Alternative Approaches to Public Service Delivery 

 Planning Ahead 

 Communications and Awareness in Public Service 

Delivery 

 Quality Management of Public Services 

 Modern public service delivery in perspective 

(The handbook for Local Government Officials 

on techniques and perspectives about delivery of 

local public services) 

 Revenue surveying and forecasting 

 Analyzing the cost of services for municipal 

functions 

 Public Service Delivery Improvement (Group 

Exercise) 

 Predicting Future Public Service Needs (Group 

Exercise)  

 PR support for Public Service delivery (Working 

Group Exercise) 

 

June, 11-14, 2013 URBAN PLANNING  Introduction on Urban Planning, by Pieter Wiekeraad 

 Urban Planning and the situation in the R. of 

Moldova, by Veaceslav Bulat 

 Urban Planning documentation (Veacesalav Bulat) 

 The content of the General Urban Plan (GUP), by 

Veacesalav Bulat 

 Introduction on the Process of the Preparation of a 

GUP,  by Pieter Wiekeraad 

 Sustainable Development and GUP, by Pieter 

Wiekeraad 

 The citizen involvement in the Urban Planning 

process, by Veaceslav Bulat 

 Handout model “Municipal representative” 

 Handout model “Introduction on the process of 

the preparation of a GUP” 

 Handout model “Determination of participants 

and their interests” 

June, 24-25, 2013 FUND AND GRANTS 

MANAGEMENT 

By Krzysztof Kolanowski:  

 Basic concepts about Project proposals process,  

 How and where we can identify the donors and calls 

for proposals 

 Project preparation and concept note 

 The budget of the project proposal 

 The potential of bilateral and multilateral programs: 

 joint projects with foreign partners 
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 Cross Border Cooperation Programs and Projects 

from the EU 

 The new European Neighborhood Policy Instrument 

(ENPI) for the 2014-2020 

 The Energy Efficiency Fund (EEF)-  the national 

source of financing for energy efficiency projects and 

recovering of  Renewable Energy Sources, by Lucia 

Arseni, expert from EEF 

 The National Regional Development Fund (MRDF) - 

a tool to financing the programs and projects, aimed at 

achieving regional development objectives “, by 

Sergiu Cecan, Chief of Department of the relations 

with regional development institutions, the Ministry 

of Construction and Regional Development of the R. 

of Moldova. 

September,  

17-25, 2013 

The new amendments  to the 

Local Public Finance Law 
 “What is financial decentralization?”, by Galina 

Colun 

 “General peculiarities Budget Submission 2014-

2016”, by representative from Finance Ministry  

 “The calculation of transfers for special purposes: 

education and social benefits”, by Constantin Gudima 
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Annex E.  Number of participants EMM Program 2012-2013 

# EMM Modul  Trainings Period Causeni Comrat Drochia Ialoveni Orhei Rezina Singerei Straseni Soldanesti Taraclia Telenesti Ungheni TOTAL Women Men

1
Communication and Public 

Participation

 October 9-10
2 2 0 2 2 2 3 2 2 2 2 3 24 14 10

2

The improving of the local budget 

process

October, 25

2 1 3 3 2 2 2 3 3 3 3 2 29 20 9

3

Energy Efficiency and Renewable 

Energy Guidebook

November, 12

2 2 0 2 3 2 2 2 2 2 2 2 23 12 11

4
Asset Management (finance 

specialists)

November 27-28
2 0 2 2 2 2 2 2 3 2 2 1 22 10 12

5
Asset Management (architects and 

building specialists)

November 29-30
2 2 2 2 2 2 2 2 2 2 2 2 24 7 17

6
PPP December, 11

2 0 0 2 2 1 2 2 1 2 1 2 17 8 9

7
Inter-Muncipal Coop.(Mayors from 

neighborhood villages)

December, 13-14
3 0 0 3 5 0 2 2 0 0 4 5 24 8 16

8 PPP January, 22 3 2 1 5 11 4 7

9  IMC January, 23-24 2 6 2 0 0 1 2 2 15 3 12

10 Revenue Enhancement February, 5-6 3 3 2 3 3 14 10 4

11 Revenue Enhancement February, 7-8 2 0 2 3 2 3 0 12 10 2

12 Human Resources Management February, 26-27 2 2 2 2 2 2 2 2 0 2 2 2 22 10 12

13 Energy Efficiency March, 12-14 2 2 1 2 3 1 3 0 4 2 2 22 9 14

14 Budget Practices March, 27-28             2 0 2 3 1 3 11 8 3

15 Budget Practices April, 2-3 1 4 3 4 4 1 17 13 4

16 Public Procurements April, 17-18 2 2 1 0 3 1 2 2 2 2 2 0 19 7 12

17 Public Service Delivery May, 29-30 4 0 2 3 3 5 2 19 12 7

18 Public Service Delivery June, 4-5 4 2 5 3 2 16 5 11

19 Urban Planning June, 11-12 2 3 3 4 3 15 4 11

20 Urban Planning June, 13-14 2 0 2 2 2 3 2 13 4 9

21 Funds and Grants - Access and Mgt June, 24-25 1 2 1 1 2 1 2 2 2 2 2 1 19 9 10

TOTAL 33 20 31 29 41 26 37 34 27 44 34 32 388 187 201
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Annex F. List of products developed during reporting period -  

 
# Product Name Status 

1 LGSP at a Glance info sheet Printed and distributed 

2 LGSP newsletter about LGSP’s activities in depth Printed and distributed 

3 LGSP’s fact sheet “Investing in People – the Value of 

Decentralization” prepared for the EMM Summit 

Printed and distributed 

4 8 leaflets on Strategic Planning Printed and distributed 

5 8 leaflets on Taxes and Fees Printed and distributed 

6 Guide on Energy Efficiency and Renewables Printed 2000 copies  

7 Communications Guide for LPAs Printed 1000 copies 

8 Asset Management Manual Draft, consultation stage 
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Annex G. PMEP Year 2 

    
Unit 

measure Baseline Yr1  Yr2   Yr3   Yr4   
LOP  

Target 

  
Project purpose: To strengthen local governance and municipal service delivery, thereby stimulating local economic growth 

  General 

1 

Number of sub-national 
governments receiving US 
assistance to increase own source 
revenues # 0 

0 15 25 30 30 

12 12       

2 

2.2.3-5 Number of sub-national 
governments receiving US 
assistance that improve performance # 0 

0 4 16 20 20 

0 1       

3 
Accessibility of minimum-standard, 
priority local government services % 

Data from citizen 
survey: 

Access to water (I 
cohort)= 82.7% 

Access to 
sewerage=58.6%; 
Access to waste 
collection= 81% 

(Singerei); Access to 
street lighting=15% 

(Orhei)  

0 +3% +8% +15% +6.5% 

0 0       

  
Objective 1. Municipal Service Delivery improved 

  

Expected Result 1.1.: Local capacity to plan for and manage municipal services improved 

4 

Number of partner towns where 
citizen ratings indicate qualitative 
improvements in a selected service # 0 

0 4 16 20 20 

n/a n/a       

5 

Percent of the population in assisted 
towns that indicate qualitative 
improvements in a selected service % 0 

tbd tbd tbd tbd tbd 

n/a n/a       

6 
Number of Municipal Strategic Plans 
updated or created # 0 

0 10 20 30 30 

0 10       

7 
Number of integrated service-
improvement plans completed # 0 

0 10 20 30 30 

0 0       

  
Expected Result 1.2.: New municipal service arrangements established 

8 
Number of partner towns using new 
service arrangements # 0 

0 2 6 10 10 

0 0       

  
Expected Result 1.3.: Ability of municipalities to access regional and donor funds improved 

9 

Number of partner towns that 
leverage own funds for service and 
infrastructure improvements # 0  

0  4  16  22  22  

0  2         
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Expected Result 1.4.: Transparency and accountability of local government planning and decision-making enhanced 

10 

Number of citizen-feedback 
mechanisms institutionalized with 
LGSP support # 0 

0 10 20 30 30 

0 10       

  
Objective 2. Local government revenues increased and financial management practices improved 

  
Expected Result 2.1.: Cost and management efficiencies identified and adopted 

11 
Number of revenue-generation plans 
adopted # 0 

0 5 15 30 30 

0 0       

12 
Number of asset management plans 
adopted # 0 

0 0 5 15 30 

0 4       

  
Expected Result 2.2.: Collection rates for local fees and taxes improved 

13 
Percent increase in own revenues in 
LGSP partner towns % 0 

0 5% +10% +15% +7.5% 

0 5.67%       

14 

Number of municipalities increasing 
revenues collected from municipal 
property tax # 0 

0 4 8 15 15 

0 0       

  
Expected Result 2.3.: Service fees based on full cost recovery adopted 

15 
Number of defined services that 
encounter improved cost recovery  # 0 

0 5 20 30 30 

0 0       

  
Expected Result 2.4.: Budgeting and reporting improved 

16 

Number of partner towns meeting 
the new government accounting 
standards # 0 

0 5 20 30 30 

n/a n/a       

17 

Number of municipal financial staff 
trained on new MoF accounting 
standards # 0 

tbd tbd tbd tbd tbd 

n/a n/a       

  
Expected Result 2.5.: Citizen's access to information on available financial resources increased 

18 
Number of integrated 
communication plans adopted # 0 

 
 
 

0 10 15 28 28 

0 6       
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  Objective 3. Municipal energy efficiency improved 

  
Expected Result 3.1.: Energy efficiency programs and action plans developed and implemented 

19 

Percent of partner 
towns/municipalities that prepare 
energy efficiency plans % 0 

0% 20% 45% 90% 90% 

0 28%       

20 

4.4.1-32 Total public and private 
funds leveraged by LGSP for energy 
projects USD 0 

0 500,000 2 mln. 6 mln 6mln 

0 0       

21 

4.4.1-34 Person hours of training 
completed in technical energy fields 
supported with LGSP assistance h 0 

0 768 tbd tbd tbd 

0 816       

  
Expected Result 3.2.: Energy efficiency monitoring and evaluation plans and systems established and utilized 

22 

4.4.1-31 Number of beneficiaries with 
improved energy services due to 
LGSP assistance # 0 

tbd tbd tbd tbd tbd 

0 0       

23 

4.8-7  Quantity of greenhouse gas 
emissions, measured in metric tons 
of CO2 equivalent, reduced or 
sequestered as a result of LGSP 
assistance t 0 

tbd tbd tbd tbd tbd 

n/a n/a       

24 
Number of towns using/applying the  
EE monitoring tool # 0 

0 10 20 30 30 

n/a n/a       

  
Expected Result 3.3.: Citizen understanding of energy efficiency and its benefits improved 

25 

Number of towns where citizens 
indicate increased awareness of 
energy efficiency # 5.58 

0 tbd tbd tbd tbd 

n/a n/a       

26 

GNDR-1 Number of laws, policies, or 
procedures drafted, proposed or 
adopted to promote gender equality 
at the regional, national or local level   # 0 

1 2 3 4 4 

0 1       

 

 
 

Indicators that encountered (any) progress  

Indicators those are stagnant due to various factors (incl. external circumstances) 

Indicators that are not relevant for the reporting period either cannot be measured at the moment, 

for e.g. rely on the next MPI citizen survey or on policy level changes.  

 

 

 

 

 



54 
 

 

Annex H. Sub-grants and sub-contracts  

 

1. Subcontractor: Magenta Consulting  

 

Adress: 86 Columna str, 3rd floor, Chisinau, MD 2012, Moldova  

Contract Person: Dumitru Slonovshi – general director  

Contact Details: tel. +373 22 854384, e-mail: d.slonovschi@consulting.md  

Title: Performing the Municipal Performance Index (MPI) in the 1st cohort of LGSP partner 

towns  

Duration: October 2, 2012 – December 14, 2012  

Amount: 797,748.25 MDL  

Brief Description: The sub-contractor was responsible under this subcontract for 

implementing the first Municipal Performance Index (MPI) survey in the 1st cohort of LGSP 

partner towns (12) and performed the following services:  

 Conducted in depth interviews with local government officials, public service 

provider management or staff, public servants (chief accountant, investments 

specialist, cadastral engineer, Secretary of the local Council), and citizens.  

 Collect, process and analyze the data collected from the MPI 

interviews/questionnaires.  

 

2. Subcontractor: Institute for Urban Development  

 

Adress: 51/3 Gh. Asachi str, Chisinau, MD 2028, Moldova  

Contract Person: Veaceslav Bulat – executive director  

Contact Details: tel. +373 22 211467, e-mail: office@idu-moldova.org  

Title: Analysis of the data collected for the Municipal Performance Index (MPI) in the 1st 

cohort of partner towns and generation of the MPI Report  

Duration: November 6, 2012 – January 30, 2013  

Amount: 191,672.00 MDL  

Brief Description: The sub-contractor was responsible under this subcontract for 

development of the assessment report based on the data collected during the Municipal 

Performance Index (MPI) in the 1st cohort of LGSP partner towns (12) surveys. 

 

3. Subcontractor: Business Research Company (BRC)  

Adress: 11 Mesager str, office 311, Chisinau, MD 2069, Moldova 

Contract Person: Roman Ladus – general director 

Contact Details: tel. +373 22 837 229, e-mail: roman.ladus@brc.md   

Title: Development of the concept of Citizen Information and Service Center in 

Ungheni 

Duration: May 3, 2013 – September 30, 2013 

Amount: 522,778.88 MDL 

Brief Description: The sub-contractor will assess the existing set up of Ungheni town in 

terms of administrative service provision and will develop the concept and necessary backup 

documents to establish the Citizen Information and Service Center for Ungheni town. 

 

4. Subcontractor: Magenta Consulting 

mailto:roman.ladus@brc.md
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Adress: 86 Columna str, 3rd floor, Chisinau, MD 2012, Moldova  

Contract Person: Dumitru Slonovshi – general director  

Contact Details: tel. +373 22 854384, e-mail: d.slonovschi@consulting.md  

Title: Performing the Municipal Performance Index (MPI) in the 2nd cohort of LGSP partner 

towns  

Duration: July 30, 2013 – October 20, 2013  

Amount: 790,388.72 MDL  

Brief Description: The sub-contractor was responsible under this subcontract for 

implementing the first Municipal Performance Index (MPI) survey in the 2nd cohort of LGSP 

partner towns (20) and performed the following services:  

 Conducted in depth interviews with local government officials, public service 

provider management or staff, public servants (chief accountant, investments 

specialist, cadastral engineer, Secretary of the local Council), and citizens.  

 Collected, processed and analyzed the data collected from the MPI 

interviews/questionnaires 

 

5. Subcontractor: ProConsulting 

Adress: 23/9 Petru Movila str., of. 4, Chisinau, Moldova  

Contract Person: Anatol Palade –director  

Contact Details: tel. +373 22 210089, e-mail: apalade@proconsulting.md   

Title: Performing the Diagnostic analysis and service improvement plans for the 1st cohort of 

LGSP partner towns  

Duration: July 19, 2013 – December 16, 2013  

Amount: 1,291,381.40 MDL  

Brief Description: The sub-contractor is responsible under this subcontract for conducting 

diagnostic analysis and developing service improvement plans for 11 services from LGSP 

partner towns from the 1st cohort:  

Ungheni – green space management services 

Ialoveni – waste management services 

Causeni – water supply and sanitation services 

Orhei – street lighting services 

Rezina- water supply and sanitation services 

Soldanesti – water supply and sanitation services 

Straseni – water supply and sanitation services 

Taraclia – water supply and sanitation services 

Telenesti – water supply and sanitation services 

Drochia – water supply and sanitation services 

Sangerei – waste management services 

 

The sub-contractor will conduct in depth analysis of present situation, financial and economic 

state and propose future organization of services 

 

6. Subcontractor: Contact 

Adress: 83 Bucuresti str, Chisinau, MD 2012, Moldova  

Contract Person: Serghei Neicovcen – executive director  

Contact Details: tel. +373 22 233946, e-mail: sneicov@contact.md   

mailto:apalade@proconsulting.md
mailto:sneicov@contact.md
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Title: Developing the Socio-Economic development strategies in selected partner towns of 

the 1st cohort 

Duration: August 22, 2013 – January 31, 2014  

Amount: 453,104.43 MDL  

Brief Description: The sub-contractor is responsible under this subcontract for developing 

the socio-economic development strategies for:  

Straseni, Soldanesti, Taraclia, Comrat and Ialoveni. 

 

The sub-contractor will: 

 Conduct a preliminary analysis of each selected partner town based on comprehensive 

desk research. 

 Support the town hall LPA in establishing the strategic vision of the community 

development 

 Draft a series of sectorial analyses that cover the main strategic fields for each 

selected partner town 

 Draft the socio-economic development action plan for each selected town utilizing the 

inputs from sectorial analyses. 

 Support citizen participatory activities in the strategic planning process  

 Assist LPA’s and working groups in selected partner towns to organize and conduct 

public hearings to present the draft of the socio-economic development strategies 

 

7. Subcontractor: Institute for Urban Development (IDU) 

Adress: 51/3 Gh. Asachi str, Chisinau, MD 2028, Moldova  

Contract Person: Veaceslav Bulat – executive director  

Contact Details: tel. +373 22 233946, e-mail: office@idu-moldova.org 

Title: Developing the Socio-Economic development strategies in selected partner towns of 

the 1st cohort 

Duration: August 22, 2013 – January 31, 2014  

Amount: 433,520 MDL  

Brief Description: The sub-contractor is responsible under this subcontract for developing 

the socio-economic development strategies for:  

Ungheni, Rezina, Drochia and Singerei. 

 

The sub-contractor will: 

 Conduct a preliminary analysis of each selected partner town based on comprehensive 

desk research. 

 Support the town hall LPA in establishing the strategic vision of the community 

development 

 Draft a series of sectorial analyses that cover the main strategic fields for each 

selected partner town 

 Draft the socio-economic development action plan for each selected town utilizing the 

inputs from sectorial analyses. 

 Support citizen participatory activities in the strategic planning process  

 Assist LPA’s and working groups in selected partner towns to organize and conduct 

public hearings to present the draft of the socio-economic development strategies 

 

 

mailto:office@idu-moldova.org
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Annex I. USAID LGSP Organizational Chart  
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Annex J. LGSP Partners’ Matrix 

 
Stakeholder name 

 

Areas of cooperation Official/important meetings and events Contact person 

Moldova State 

Chancellery  
 Public finance trainings (also UNDP) 

 Regular weekly meetings 

 Citizen Information and Service 

Center (CISC) 

 LGSP – member of the Technical 

Team of the Development Partners in 

the domain of local development, 

decentralization & local autonomy 

(Quarterly meetings)  

 LGSP participates in the working 

group on patrimonial decentralization 

(Stela) 

First IMC Conference (5-6 June, 2013) – jointly 

with UNDP & GIZ 

Meeting with all partners on coordinating efforts 

– July 3, 2013 

Communications Group created on July 15, 2013 

(first mtg) – Communications Strategy and 

National Decentralization Campaign logos (to be 

used by all partners) discussed. 

Joint Partners Meeting (October 7, 2013) 

Victoria Cujbă 

069480105 

victoria.cujba@gov.md  

 

Lucia Aprodu, Communications 

Adviser 

tel: 060026702 

lucia.aprodu@undp.org 

 

Ministry for 

Regional 

Development and 

Construction 

 Strategic planning 

 Urban planning 

 Synchronization of local and regional 

policies 

First official meeting was held on March 18, 

2013 

Svetlana Rogov 

svetlana.rogov@mdrc.gov.md, 

svetlana.rogov@gmail.com  

(022) 20 45 60  

Regional 

Development 

Agency - North 

 Strategic planning 

 Waste management 

19 April - LGSP participated in the Balti 

workshop for regional strategic planning in the 

waste management sector (plus GIZ) 

 

Regional 

Development 

Agency – Center 

 Strategic planning 

 Waste management 

LGSP co-moderated and presented in the 

Regional Forum for Investments and Innovations 

“Cooperation for Development” (May 23-24, 

2013) 

June 19, 2013 – LGSP participated in the 

workshop for regionalization of waste 

management development (organized with GIZ) 

Lilian Danilov 

lilian.danilov@gmail.com,  

069364073 
  

Regional 

Development 

Agency - South 

   

mailto:victoria.cujba@gov.md
mailto:lucia.aprodu@undp.org
mailto:svetlana.rogov@mdrc.gov.md
mailto:svetlana.rogov@gmail.com
mailto:lilian.danilov@gmail.com
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Ministry of 

Finance 

Offered the info materials on the new system 

of local public finances for the LPA Trainings 

(jointly organized by SC, LGSP & UNDP)  

 Diana RĂZLOG, consultant Local 

Budgets Direction 

diana.razlog@mf.gov.md 

0 22 26 26 05 

Fiscal Inspectorate Participated in the EMM Training on revenue 

enhancement 

 Stela Guţu, Head of Local fees and 

taxes department 

gutu.stela@gmail.com 

0 22 82 33 67 (work) 

+373 79584636 (mob) 

Ministry of 

Environment 
 Coordination of the strategic plans 

and policies in the domain of water & 

sanitation, waste management, etc. 

with the regional and national ones  

An official meeting took place on February 1, 

2013 

COP & DCOP participated in Coordination 

Councils for Water & Sanitation 

DCOP participated in the Coordination Council 

mtg reg. Water & health Protocol [SDC-CEE-

UN] +Opening of the Information Center in the 

framework of the given Protocol  

Maria Nagornîi 

policy@mediu.gov.md  

069698636 

National 

Environmental 

Fund 

  NEF participated in the LGSP Round Table on 

EE (November 20, 2012) 

 

Ministry of 

Economy 

Agency for Energy 

Efficiency  

 Jointly produced the Guide for Energy 

Efficiency and Renewables 

 Development of LEEPs and LEEAPs 

AEE participated as presenters in the LGSP 

EMM Summit (July 10, 2013) 

 

Călin Negură 

calin.negura@aee.md 

(022) 49-94-44 

Energy Efficiency 

Fund 
 Sharing info on how towns can access 

the EE Fund (in 2012 = 100 mln 

MDL) 

EE Fund participated in the LGSP Round Table 

on EE (November 20, 2012)  
Viorel Munteanu 

060 809 709 

Public Property 

Agency 

Participated in the LGSP PPP training   

e-Governance 

Center  

Platforms for the town halls’ webpages 

CISC? 

 Margareta Petruşevschi 

margareta.petrusevschi@egov.md  

+373 22 250 295 

Joint Integrated  Public finance trainings  IMC Conference Olesea Cazacu 

mailto:diana.razlog@mf.gov.md
mailto:gutu.stela@gmail.com
mailto:policy@mediu.gov.md
mailto:calin.negura@aee.md
mailto:margareta.petrusevschi@egov.md
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Local Development 

Project (JILDP 

UNDP) 

olesea.cazacu@undp.org  

069351082 

Women’s Economic 

Empowerment 

through Increasing 

Employability in the 

Republic of 

Moldova (UN 

Women) 

 Sharing gender specific documents  Gender mission Veaceslav Bălan 

veaceslav.balan@unwomen.org  

+373 60 42 19 19 

UNICEF   27 May 2013 – Disaster Risk Management in 

Ungheni [joint focus group to be carried out] 

 

Modernization of 

Local Public 

Services in the 

Republic of 

Moldova (GIZ) 

 Waste management related workshops 

(listed above under RDAs) 

 Joint gender concerns 

 IMC Conference 

Gender mission 

 Working meeting on the elaboration of 

training program for the service 

providers in Water&Sanitation (30 Sept 

2013) 

Natalia Iachimov 

natalia.iachimov@giz.de  

+ 373-22-860588 

Laura Bohanţova 

laura.bohantova@giz.de  

+ 373 699 18 296 

USAID BRITE CISC Presented their project during the Second 

Quarterly Mayors’ Meeting in Ungheni  
Mihai Bologan 

mbologan@brite.md  

CALM  Participated in the LGSP EMM 

training on PPP & IMC 

 Jointly produced the Communications 

Guide for LPAs 

 LGSP helped establish the connection 

with the Ohio Municipal League 

 LGSP sending 4 mayors at the 

NEXPO Conference  

 Public Finance Trainings 

Co-moderation of the Gender Panel during the 

NEXPO NALAS Conference in Croatia 

(September 24-27, 2013)  

Viorel Furdui 

viorel.furdui@calm.md 

079588547 

 

Irina Luncaşu 

irina.luncasu@calm.md 

(373) 79588442 

Information 

Center Ialoveni 

(CIAL) 

 Participated in LGSP training on 

Funds and Grants Management (June 

2013). 

 Sharing information on the financial 

opportunities for LPAs on a regular 

basis 

  

 Krzysztof Kolanowski 

krzysztof.kolanowski@centruinfo.org  

+373 781 68664 

mailto:olesea.cazacu@undp.org
mailto:veaceslav.balan@unwomen.org
mailto:natalia.iachimov@giz.de
mailto:laura.bohantova@giz.de
mailto:mbologan@brite.md
mailto:viorel.furdui@calm.md
mailto:irina.luncasu@calm.md
mailto:krzysztof.kolanowski@centruinfo.org
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Peace Corps  Straseni Peace Corps volunteer is 

helping LGSP team with the Focus 

Groups on Strategic Planning, the 

Working Groups on Strategic 

Planning, as well as with the 

Workshop on Public Participation for 

LPA staff in Straseni. 

 Recently (August 2013) Rezina town 

hall received a PC volunteer open to 

cooperate with LGSP 

 Youth and citizen involvement 
 

Proposal writing (Cultural Heritage US Embassy 

grants) 
Ana Ciolan 

068020808 

Public 

Administration 

Academy 

 Published 2 articles of LGSP in the 

“Functionarul Public”/ “The Public 

Official” newspaper 

 Ion Axenti 

ion.axenti.vlad@gmail.com  

069317483 

Swiss Cooperation 

Office 

LGSP became member of the water sypplu and 

sanitation Donor Coordination meeting along 

with other donors such as the Austrian 

Development Agency (ADA), German 

Development Agency (GIZ), EU support 

project in WSS, and World Bank project in 

WSS, and SDO. 

November 19, 2012  

National 

Democratic 

Institute (NDI)  

  A meeting took place (April 17, 2013) in the 

framework of the Gender Mission 

 A meeting took place on cooperation [Diana 

Cazacu, COP & DCOP] 

Eva Victoria Bounegru 

evbounegru@ndi.org  

069132095 

M. Cibotari 8A 

IDIS Viitorul LGSP is member of the Best Practices 

Program 

 Ana-Maria Veveriţă 

veverita.maria@gmail.com  

+373 69 42 47 09           

 
 
 
 

mailto:ion.axenti.vlad@gmail.com
mailto:evbounegru@ndi.org
mailto:veverita.maria@gmail.com
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Annex K. LGSP activities and events reflected in the Media  
 

ACTIVITY/EVENT 

 

DATE TOWN LINK 

MPI presentations and news related to it 

MPI & Water Service 

improvement  

28 January 

2013 Causeni http://www.primaria.causeni.org/noutati/412-apa-structura-cea-mai-important-n-viaa-omului.html 

Citizen participation & MPI 
presentation,  

 

March 28, 
2013 

Straseni http://www.canalregional.md/libview.php?l=ro&idc=355&id=12829 

Regional Launches 

Announcement about Launches 

April 10, 
2013 

Chisinau 

http://www.civic.md/stiri/stiri-ong/20404-agenia-statelor-unite-pentru-dezvoltare-internaional-ii-extinde-suportul-su-pentru-autoritile-
locale-din-moldova.html  

http://www.descentralizare.gov.md/print.php?l=en&idc=249&id=993 

Launch in Leova 

April 4, 2013 

Leova 

http://www.stiri-azi.ro/ziare/articol/articol/proiectul-usaid-de-sustinere-a-autoritatilor-locale-din-moldova-se-lanseaza-in-or-leova/sumar-

articol/118588348/ 
 

http://www.civic.md/stiri/comunicate/20339-comunicat-de-pres-proiectul-usaid-de-sustinere-a-autoritatilor-locale-din-moldova-lanseaza-
proiectul-in-or-leova.html 

 

http://localitati.md/proiectul-usaid-de-sustinere-a-autoritatilor-locale-din-moldova-se-lanseaza-in-or-leova/ 

First LGSP Cimislia meeting 
February 27, 
2013 Cimislia 

http://www.youtube.com/watch?v=cGbN5arctlQ  
 

Launch in Cimislia 

May 15, 

2013 
Cimislia 

http://cimislia.md/ru/node/381 

http://www.moldpres.md/News.aspx?NewsCod=4694&NewsDate=20.05.2013  
http://www.stiri-azi.ro/ziare/articol/articol/statele-unite-vor-oferi-sustinere-autoritatilor-locale-din-cimislia/sumar-articol/129843996/  

Launch in Donduseni 

April 11, 

2013 Donduseni 

http://canalregional.md/libview.php?l=ro&idc=412&id=12921&parent=0  

http://tvtvd.3dn.ru/load/v_dondushen_proshla_prezentacija_novogo_proekta_usaid/1-1-0-617 

Launch in Edinet 
April 10, 
2013 Edinet http://primariaedinet.md/04-2013/lansarea-proiectului-de-sustinere-a-autoritatilor-locale-din-moldova-la-edinet/  

Launch in Calarasi 

April 12, 

2013 Calarasi http://www.calarasi-primaria.md/?pag=news&opa=view&id=296&tip=proiecte&start=&l=  

Launch in Floresti 
April 22, 
2013 Floresti http://flortv.net/news/usaid_in_colaborarea_cu_autorititile_din_or_floresti/2013-04-22-957  

Launch in Stefan Voda 

April 24, 

2013 Stefan Voda http://www.primariastefanvoda.md/?pag=news&tip=noutate&opa=view&id=148&l=  

Launch in Soroca 

April 26, 

2013 Soroca 

http://sortv.info.md/index.php?option=com_content&view=article&id=1333:proiectul-de-susținere-a-autorităților-locale-din-

moldova&catid=10&Itemid=310  

Launch in Soroca, Observatorul 

de Nord 

April 26, 

2013 Soroca http://issuu.com/8761/docs/17_694_2013  

Launch in Criuleni 
May 24, 
2013 Criuleni http://estcurier.api.md/24mai.html 

Launch in Hincesti 

April 9, 2013 

Hincesti 

http://curierul.md/index.php?option=com_k2&view=item&id=2657:excelen%C5%A3%C4%83-%C3%AEn-administrarea-

local%C4%83-a-or-h%C3%AEnce%C5%9Fti&Itemid=31  
http://m.pressactors.com/moldova/news/item/excelenta-in-administrarea-locala-a-or-hincesti-6131095  

Launch in Ocnita April 23, Ocnita http://www.ocnita.md/index.php?name=news&op=readfull&news=532  

http://www.civic.md/stiri/stiri-ong/20404-agenia-statelor-unite-pentru-dezvoltare-internaional-ii-extinde-suportul-su-pentru-autoritile-locale-din-moldova.html
http://www.civic.md/stiri/stiri-ong/20404-agenia-statelor-unite-pentru-dezvoltare-internaional-ii-extinde-suportul-su-pentru-autoritile-locale-din-moldova.html
http://www.stiri-azi.ro/ziare/articol/articol/proiectul-usaid-de-sustinere-a-autoritatilor-locale-din-moldova-se-lanseaza-in-or-leova/sumar-articol/118588348/
http://www.stiri-azi.ro/ziare/articol/articol/proiectul-usaid-de-sustinere-a-autoritatilor-locale-din-moldova-se-lanseaza-in-or-leova/sumar-articol/118588348/
http://www.civic.md/stiri/comunicate/20339-comunicat-de-pres-proiectul-usaid-de-sustinere-a-autoritatilor-locale-din-moldova-lanseaza-proiectul-in-or-leova.html
http://www.civic.md/stiri/comunicate/20339-comunicat-de-pres-proiectul-usaid-de-sustinere-a-autoritatilor-locale-din-moldova-lanseaza-proiectul-in-or-leova.html
http://www.youtube.com/watch?v=cGbN5arctlQ
http://cimislia.md/ru/node/381
http://www.moldpres.md/News.aspx?NewsCod=4694&NewsDate=20.05.2013
http://www.stiri-azi.ro/ziare/articol/articol/statele-unite-vor-oferi-sustinere-autoritatilor-locale-din-cimislia/sumar-articol/129843996/
http://canalregional.md/libview.php?l=ro&idc=412&id=12921&parent=0
http://primariaedinet.md/04-2013/lansarea-proiectului-de-sustinere-a-autoritatilor-locale-din-moldova-la-edinet/
http://www.calarasi-primaria.md/?pag=news&opa=view&id=296&tip=proiecte&start=&l=
http://flortv.net/news/usaid_in_colaborarea_cu_autorititile_din_or_floresti/2013-04-22-957
http://www.primariastefanvoda.md/?pag=news&tip=noutate&opa=view&id=148&l=
http://sortv.info.md/index.php?option=com_content&view=article&id=1333:proiectul-de-susținere-a-autorităților-locale-din-moldova&catid=10&Itemid=310
http://sortv.info.md/index.php?option=com_content&view=article&id=1333:proiectul-de-susținere-a-autorităților-locale-din-moldova&catid=10&Itemid=310
http://issuu.com/8761/docs/17_694_2013
http://curierul.md/index.php?option=com_k2&view=item&id=2657:excelen%C5%A3%C4%83-%C3%AEn-administrarea-local%C4%83-a-or-h%C3%AEnce%C5%9Fti&Itemid=31
http://curierul.md/index.php?option=com_k2&view=item&id=2657:excelen%C5%A3%C4%83-%C3%AEn-administrarea-local%C4%83-a-or-h%C3%AEnce%C5%9Fti&Itemid=31
http://m.pressactors.com/moldova/news/item/excelenta-in-administrarea-locala-a-or-hincesti-6131095
http://www.ocnita.md/index.php?name=news&op=readfull&news=532
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2013 

Launch in Glodeni 

April 24, 

2013 Glodeni http://www.canalregional.md/libview.php?l=ro&idc=387&id=12975  

Asset Management Technical Assistance 

Asset MG technical assistance,  

 

February 28, 

2013 

Taraclia 

http://www.stiri-azi.ro/ziare/articol/sumar-articol/110146704/ 

 

http://www.raiontaraclia.md/index.php/novosti 

 

Technical assistance on Energy Efficiency 

Launch of TA on EE 

May 30, 

2013 

Ialoveni 

http://serviciilocale.md/libview.php?l=ro&idc=59&id=552&t=/Stiri-Galerii-foto/Noutati-pe-domenii/Eficienta-energetica/Proiectul-

USAID-LGSP-si-a-lansat-asistenta-tehnica-pentru-orase-in-domeniul-Eficientei-Energetice  
 

http://ialoveni.md/index.php  

Energy Efficiency,  
 

July 22, 
2013 Straseni http://www.straseni.md/index.php?option=com_content&view=article&id=133:vizita-experilor-la-streni 

Strategic Planning 

Strategic planning inception 

workshop  

January 31, 

2013 Chisinau 

http://www.primaria-soldanesti.md/news/?nid=6f0f78e8675a6d8b07c67bc78792bada 

 

Strategic Planning in Orhei,  
 

February 28, 
2013 

Orhei 

http://www.aicitv.md/index.php/ro/elita-tv-orchei 
 

http://www.orhei.md/orhei/default/news_content/65 

 
http://www.youtube.com/watch?v=URvBuTg1RTY 

Comrat Strategic Planning (first 

succesful meeting),  
 

March 7, 

2013 
Comrat http://www.comrat.md/index.php?option=com_content&view=article&id=2537:-usaid&catid=17:2009-12-03-14-46-44&Itemid=77 

Strategic Planning in Comrat 

March 7, 

2013 Comrat http://www.comrat.md/index.php?option=com_content&view=article&id=2650:usaid----&catid=17:2009-12-03-14-46-44&Itemid=77  

Strategic Planning in Straseni 
 

March 14, 
2013 Straseni 

http://www.straseni.md/index.php?option=com_content&view=article&id=122:strategie-socio-economic-la-nivel-local-a-oraului-streni-
2013-2020 

Strategic Planning in Taraclia,  

 

March 15, 

2013 

Taraclia 

http://nts.md/index.php?option=com_hwdvideoshare&task=viewvideo&Itemid=76&video_id=947 

 
http://www.stiri-azi.ro/ziare/articol/sumar-articol/113424174/ 

 

http://www.civic.md/index.php?option=com_content&task=view&id=20094&Itemid=200649 

Strategic Planning Workshop in 
Drochia 

March15, 
2013 Drochia http://primariadrochia.md/?pag=news&opa=view&id=252&tip=noutate&start=&l= 

Announcement strategic planning 

workshop,  

 

April 15, 

2013 

Soldanesti http://www.primaria-soldanesti.md/news/?nid=4fcfc9ca646bab56e0bc434f6641f664 

Strategic Planning, 

 

April 17, 

2013 Comrat http://www.comrat.md/index.php?option=com_content&view=article&id=2650:usaid----&catid=17:2009-12-03-14-46-44&Itemid=77 

Strategic Planning Focus Groups 
in Drochia 

April 18, 
2013 Drochia http://primariadrochia.md/?pag=news&opa=view&id=261&tip=noutate&start=&l= 

Strategic Planning Causeni 

Announcement 

March 21, 

213 Causeni http://www.primaria.causeni.org/noutati/447-primria-cueni-i-proiectul-lgsp-usaid.html 

Strategic Planning focus group in May 20, Singerei http://www.reporter.stirilocale.md/localitati/sangerei/item/197-ateliere-de-lucru-din-cadrul-proiectului-lgsp-%C3%AEn-

http://www.canalregional.md/libview.php?l=ro&idc=387&id=12975
http://www.stiri-azi.ro/ziare/articol/sumar-articol/110146704/
http://serviciilocale.md/libview.php?l=ro&idc=59&id=552&t=/Stiri-Galerii-foto/Noutati-pe-domenii/Eficienta-energetica/Proiectul-USAID-LGSP-si-a-lansat-asistenta-tehnica-pentru-orase-in-domeniul-Eficientei-Energetice
http://serviciilocale.md/libview.php?l=ro&idc=59&id=552&t=/Stiri-Galerii-foto/Noutati-pe-domenii/Eficienta-energetica/Proiectul-USAID-LGSP-si-a-lansat-asistenta-tehnica-pentru-orase-in-domeniul-Eficientei-Energetice
http://ialoveni.md/index.php
http://www.aicitv.md/index.php/ro/elita-tv-orchei
http://www.orhei.md/orhei/default/news_content/65
http://www.comrat.md/index.php?option=com_content&view=article&id=2650:usaid----&catid=17:2009-12-03-14-46-44&Itemid=77
http://nts.md/index.php?option=com_hwdvideoshare&task=viewvideo&Itemid=76&video_id=947
http://www.stiri-azi.ro/ziare/articol/sumar-articol/113424174/
http://www.reporter.stirilocale.md/localitati/sangerei/item/197-ateliere-de-lucru-din-cadrul-proiectului-lgsp-%C3%AEn-s%C3%AEngerei.html
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Singerei 2013 s%C3%AEngerei.html  

Strategic Planning,  

 

23 May 2013   

Causeni http://www.primaria.causeni.org/noutati/477-comunicarea-i-publicitatea-cheia-succesului.html 

Second EMM Summit 

Second EMM Summit 

July 10, 

2013 Chisinau http://www.comunicate.md/index.php?task=articles&action=view&article_id=7014 

Second EMM Summit 
July 10, 
2013 Chisinau 

http://www.mdrc.gov.md/libview.php?l=ro&idc=27&id=2623&t=/Serviciul-de-presa/Noutati/Cel-de-al-doilea-summit-de-excelenta-in-
administrarea-locala-s-a-desfaurat-la-Chiinau 

Second EMM Summit 

July 10, 

2013 Chisinau http://www.aee.md/primele-stiri/buletin-comunicat-anun/166-cel-de-al-doilea-summit-de-excelen-n-management-local 

Second EMM Summit 
July 10, 
2013 Chisinau 

http://www.civic.md/stiri/stiri-ong/21300-miercuri-10-iulie-2013-a-avut-loc-cel-de-al-doilea-summit-de-excelen-in-management-
local.html 

Second EMM Summit 

July 10, 

2013 Chisinau 

https://www.facebook.com/notes/usaid-local-government-support-project-in-moldova/al-doilea-summit-de-excelen%C5%A3%C4%83-

%C3%AEn-management-%20local/334528393345938?notif_t=like 

Second EMM Summit 
July 10, 
2013 Chisinau http://blog.sportbusiness.md/facilitati/ghidul-de-eficienta-energetica-si-resurse-regenerabile-buna-chestiuta-pentru-sportul-local.html 

Second EMM Summit 

July 10, 

2013 Causeni 

http://www.primaria.causeni.org/noutati/489-al-doilea-summit-de-excelen-n-management-local-organizat-de-proiectul-de-susinere-a-

autoritilor-locale-din-moldova.html 

Launch of the Communications Guide for LPAs 

Launch of the Communications 
Guide 

July 10, 
2013 Chisinau 

http://serviciilocale.md/doc.php?l=ro&idc=110&id=592&t=/Publicatii/Administratie-publica-locala/Ghid-de-comunicare-pentru-
autoritatile-publice-locale-din-Moldova 

Launch of the Communications 

Guide 

July 10, 

2013 Chisinau 

http://www.calm.md/libview.php?l=ro&idc=66&id=628&t=/SERVICIUL-PRESA/Comunicate/Ghid-de-comunicare-pentru-autoritatile-

publice-locale/ 

CALM consults the Guide with 

their members  

February 28, 
2013 

Chisinau 

http://www.calm.md/libview.php?l=ro&idc=21&id=345&t=/Procesul-legislativ/Proiecte-de-acte-normative/CALM-solicita-opinia-
membrilor-in-privinta-proiectului-Ghidului-de-Comunicare-pentru-APL-elaborat-in-cadrul-proiectului-de-sustinere-a-autoritatilor-locale-

din-Moldova-USAID/ 

Launch of the Energy Efficiency Guide 

Launch of the Energy Efficiency 

Guide 

July 10,  

2013 Chisinau 

http://serviciilocale.md/libview.php?l=ro&idc=59&id=595&t=/Stiri-Galerii-foto/Noutati-pe-domenii/Eficienta-energetica/A-fost-lansat-

Ghidul-de-Eficienta-Energetica-si-Resurse-Regenerabile 

Launch of the Energy Efficiency 

Guide 

July 10,  

2013 Chisinau http://www.comunicate.md/index.php?task=articles&action=view&article_id=7054 

Launch of the Energy Efficiency 

Guide 

July 10,  

2013 Chisinau http://www.civic.md/stiri/stiri-ong/21322-a-fost-lansat-ghidul-de-eficien-energetic-i-resurse-regenerabile.html 

Trainings on the new amendments of the Public Finance Law  

Press release announcing the 
trainings 

August 16, 
2013 Chisinau http://www.gov.md/libview.php?l=ro&idc=436&id=6631 

Trainings’ calendar 

September 

10, 2013 Chisinau 

http://descentralizare.gov.md/libview.php?l=ro&idc=249&id=1117&t=%2FEVENIMENTE%2FNationale%2FVEDEI-AICI-orarul-

seminarelor-privind-finantele-publice-locale 

Article about the trainings 

August 22, 

2013 Cimislia http://www.evz.md/cursuri-de-autonomie-financiara-pentru-primari/ 

Interview with Victoria Cujba 

from the State Chancellery 

August 19, 

2013 Chisinau http://www.trm.md/ro/radiojurnalul-amiezii/radiojurnalul-amiezii-din-19-august-2013/ 

Video from the training in 
Taraclia 

September 
19, 2013 Taraclia http://www.youtube.com/watch?v=-vXnBCINCUg&feature=share 

News about the training in Soroca 

September 

18, 2013 Soroca http://play.md/308303 

Other events 

http://www.reporter.stirilocale.md/localitati/sangerei/item/197-ateliere-de-lucru-din-cadrul-proiectului-lgsp-%C3%AEn-s%C3%AEngerei.html
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LGSP Activity in 2012,  

 

January 18, 

2013 Orhei http://orhei.md/orhei/default/news_content/59 

PPP Training Orhei,  
 

January 24, 
2013 Orhei http://www.orhei.md/orhei/default/news_content/62 

Revenue Increase Training 

February 

12, 2013 
 Orhei http://www.orhei.md/orhei/default/news_content/67 

Training on taxes and fees 

March 12, 

2013 Causeni http://www.primaria.causeni.org/noutati/438-taxe-si-impozite-locale.html 

Meeting MCDR LGSP  

 

March 18, 
2013 

Chisinau 

http://mdrc.gov.md/libview.php?l=ro&idc=27&id=2550&t=%2FServiciul-de-presa%2FNoutati%2FMDRC-i-USAID-au-discutat-despre-
prioritatile-cooperarii-bilaterale 

 

http://unimedia.info/comunicate/mdrc-si-usaid-au-discutat-despre-prioritatile-cooperarii-bilaterale-419.html 

Visit of Bruce Brower in Orhei 
March 26, 
2013 Orhei http://www.orhei.md/orhei/default/news_content/83 

Human Resources Training  

 

April 1, 

2013 Telenesti http://www.primariatelenesti.md/news/?nid=aac2c2b1848522226067aafc29606498 

Revenue Enhancement Training 
April 4, 
2013 Drochia http://primariadrochia.md/?pag=news&opa=view&id=257&tip=noutate&start=&l= 

Revenue Enhancement Training,  

 

April 7, 

2013 Drochia http://primariadrochia.md/?pag=news&opa=view&id=257&tip=noutate&start=&l= 

Public Procurement Training 
April 17-
18, 2013 Drochia http://primariadrochia.md/?pag=news&opa=view&id=265&tip=noutate&start=&l= 

Public Procurement Training 

April 17-

18, 2013 Orhei http://www.orhei.md/orhei/default/news_content/105 

2nd Mayor's Meeting 

25-26 April 

2013 Ungheni 

http://ungheni.md/%C3%AEn-perioada-25-26-aprilie-ora%C8%99ul-ungheni-a-g%C4%83zduit-%C3%AEntrunirea-trimestrial%C4%83-a-

proiectului-usaid/  

    

Call for the citizens to pay taxes 
April 25, 
2013 Causeni http://www.primaria.causeni.org/noutati/467-achitnd-taxele-i-impozitele-locale-contribui-la-dezvoltarea-economic-a-oraului-tu.html 

Public Procurement Training 

April 25, 

2013 Orhei http://www.orhei.md/orhei/default/news_content/105  

Funds & Grants Training with 
CIAL 

June 26, 
2013 

Chisinau 

http://www.comunicate.md/index.php?task=articles&action=view&article_id=6986  
 

http://www.centruinfo.org/images/PDF/02.newsletter2.pdf  

 
http://www.primaria-soldanesti.md/news/?nid=660694d0f14e7dd3f167edb2e3a011c8 

Meeting with partners at the State 

Chancellery on the 

Decentralization Reform 

July 3, 

2013 

Chisinau 

http://descentralizare.gov.md/libview.php?l=ro&idc=249&id=1081&t=/EVENIMENTE/Nationale/Partenerii-de-dezvoltare-au-facut-o-trecere-

in-revista-a-proiectelor-pentru-promovarea-reformei-de-descentralizare 

Setting the info board 

 

July 19, 

2013 Ungheni http://ungheni.md/%C3%AEnc%C4%83-un-pas-spre-transparen%C5%A3%C4%83/ 

One year of LGSP in Causeni  

 

July 19, 

2013 Causeni 

http://www.primaria.causeni.org/noutati/490-un-an-de-la-lansarea-proiectului-de-susinere-a-autoritilor-locale-din-moldova-lgsp-din-cadrul-

usaid.html 

Diagnostic analysis meeting in 

Causeni 

 

September 

4, 2013 

Causeni http://www.primaria.causeni.org/noutati/500-analiza-diagnostic-apa-canal-cueni.html 

http://mdrc.gov.md/libview.php?l=ro&idc=27&id=2550&t=%2FServiciul-de-presa%2FNoutati%2FMDRC-i-USAID-au-discutat-despre-prioritatile-cooperarii-bilaterale
http://mdrc.gov.md/libview.php?l=ro&idc=27&id=2550&t=%2FServiciul-de-presa%2FNoutati%2FMDRC-i-USAID-au-discutat-despre-prioritatile-cooperarii-bilaterale
http://ungheni.md/%C3%AEn-perioada-25-26-aprilie-ora%C8%99ul-ungheni-a-g%C4%83zduit-%C3%AEntrunirea-trimestrial%C4%83-a-proiectului-usaid/
http://ungheni.md/%C3%AEn-perioada-25-26-aprilie-ora%C8%99ul-ungheni-a-g%C4%83zduit-%C3%AEntrunirea-trimestrial%C4%83-a-proiectului-usaid/
http://www.orhei.md/orhei/default/news_content/105
http://www.comunicate.md/index.php?task=articles&action=view&article_id=6986
http://www.centruinfo.org/images/PDF/02.newsletter2.pdf
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